## Squamish 2012 Parks and Recreation Master Plan: Schedule - Revised May 23, 2012

Squamish 2012 Parks and Recreation				May 2012	lue 2042	Iul 2042	Aug 2042 Con 2042	Oct 2012 Nov. 2012	1
Work Phase/Task	Feb 2012 6 13 20 2	Mar 2012 27 5 12 19 26	Apr 2012 2 9 16 23	May 2012 30 7 14 21	Jun 2012 28 4 11 18 25 2	Jul 2012 9 16 23 30	Aug 2012 Sep 2012 6 13 20 27 3 10 17	Oct 2012         Nov 2012           24         1         8         15         22         29         5         12         19         2	6 Milestones
Phase 1: Project Start Up and Parks and Facilities Tour									
Start up Meeting									Project Start Up
Steering Committee Meeting 1 Parks and Facilities Tour									
Weekly project status teleconferences									
Meeting minutes									
Phase 2: Public and Stakeholder Consultation (1st Rou	ınd)								
Council Introduction & Workshop Stakeholder Interviews		6							Council Workshop
Public Open House #1		PO							Public Trends Workshop
Public Telephone Survey		PC PC							
Prepare online consultation materials Collate Stakeholder Interview Input									
Collate workshop feedback									
Weekly project status teleconferences									
Meeting Minutes									
Phase 3: Background Information Review and Analysi R&A of demographics and pop. trends	s								
R&A of demographics and pop. trends R&A of Parks and Recreation trends									
R&A of Trail and Greenway Strategy									
R&A of sports facility inventory									
Review of Park Classification System R&A of parkland/cemetery land to pop. ratio									
Analysis of community needs for parks, infrastructure,									
facilities and programs Review Smoke Bluffs Park: access & role									
Assess joint use agreements and opportunities									
Review Park acquisition, development, and management									
Review opportunities for recreation facility & program									
update/development									
Review population levels required to support existing and									
future facilities Review current and future recreational programming									
deficiencies									
Review strengths, issues, gaps, opportunties, financial									
strategy Review funding opportunities and strategies									
Summary of Phase 3 Findings									Phase 3 Summary
Weekly project status teleconferences									
Meeting Minutes									
Phase 4: Public Consultation and Parks and Recreation Phase 4A	n Master Plan (Draft 1)								
Prepare for Public Open House #2									
Deliver Public Open House					PC				Public/Stakeholder Open House #2
Collate Public Open House Feedback Phase 4B					рс				
Prepare Parks and Recreation Master Plan (Draft 1)									Parks and Recreation Master Plan (Draft 1)
Steering Committee Teleconference									
Weekly project status teleconferences Meeting Minutes									
Phase 5: Public and Stakeholder Consultation (3rd Rou	und)								
Prepare for Public Open House #2 Deliver Public Open House							PC		Public/Stakeholder Open House #3
Collate Public Open House Feedback									January Spannings
Weekly project status teleconferences									
Meeting Minutes									
Phase 6: Parks and Recreation Master Plan (Draft 2) Revise Parks and Recreation Master Plan (Draft 2)	<del>                                     </del>		<del>                                     </del>	<del></del>		<del>                                     </del>			Parks & Recreation Master Plan (Draft 2)
Steering Committee Review Meeting									. aa a reoreation waster rian (Dian 2)
Biweekly project status teleconferences									
Meeting Minutes									
Phase 7: Public and Stakeholder Consultation (4th Rou Prepare for Public Open House #3	und)		<del>                                     </del>	<del>                                     </del>		<del>                                     </del>			
Deliver Public Open House #3								PC	Public/Stakeholder Open House #4
Collate Public Open House Feedback									
Weekly project status teleconferences Meeting Minutes									
	<u> </u>								1
Phase 8: Parks and Recreation Master Plan (Final Draft Prepare Parks & Recreation Master Plan (Final Draft)	U								Parks & Recreation Master Plan Final Draft
Weekly project status teleconferences									Staff Presentation
Meeting Minutes									Steering Committee Presentation
Phase 9: Presentation of Parks and Recreation Master	Plan (Final Draft) to Sta	aff, Steering Committee a	nd Council						1
Prepare Master Plan Presentation Steering Committee Meeting and Presentation									Steering Committee Presentation
Deliver Presentation to Council									Council Presentation-Final Plan
Weekly project status teleconferences									
Project Close-out teleconference Meeting Minutes									Project Closeout
Integring Minutes									