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Third Party Disclaimer 

This document has been prepared by Opus International Consultants (Canada) Ltd. (“Opus”) for the 

exclusive use and benefit of the client to whom it is addressed. The information and data contained 

herein represent Opus’ best professional judgement in light of the knowledge and information available 

to Opus at the time of preparation and using skills consistent with those exercised by members of the 

engineering profession currently practicing under similar conditions.  This document and the 

information and data contained herein are to be used and relied upon only by the client. Opus denies 

any liability whatsoever to other parties who may obtain access to this document for any injury, loss or 

damage suffered by such parties arising from their use of, or reliance upon, this document or any of its 

contents without the express written consent of Opus and the client.  Information in this document is to 

be considered the intellectual property of Opus in accordance with Canadian Copyright Law. 
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Executive Summary 

Introduction 

The District of Squamish (District) currently provides wastewater collection services to a population of 

19,512 residents (2016 Census) as well as a number of Squamish Nation Reserves. As the District 

continues to face increasing development pressures and issues relating to aging infrastructure, the 

development of a comprehensive Sanitary Sewer Master Plan (SMP) is critical to help understand the 

system’s current capacity and identify the required improvements to accommodate rapid growth in 

Squamish.  

In 2015, the District commissioned Opus International Consultants (Canada) Ltd. (Opus) to undertake 

this master planning study with the primary objective of developing a prioritized Improvement Works 

Plan for the District’s sanitary sewer system to guide planning efforts for the next 33 years (until 2050).  

Growth Planning 

The design horizon for this master plan is between 2015 and 2050, with a residential population increase 

from approximately 19,000 to 52,000 over the 35-year period (~2.9% per annum) – beyond that of the 

District’s Official Community Plan. This SMP considers the 2050 buildout of Squamish and includes all 

the proposed developments, known to the District at the time of writing, slated to occur. Notable 

developments include the Waterfront Landing and Squamish Oceanfront Developments in Downtown, 

the Cheema (DL 509/510), Garibaldi Springs (2100 Newport Ridge Drive), and Holborn Group 

(DL 510/511) Developments in the Tantalus Road area, the Cheekeye River Development in 

Brackendale, and industrial developments at the Rail Marshalling Yard in the Industrial Park. Finally, 

densification by way of infill developments in Garibaldi Highlands, Garibaldi Estates, and Dentville have 

also been included in this SMP.  

Sanitary Sewer System 

The District currently owns and operates a sanitary-only sewer collection system that consists of 

approximately 98 km of gravity sewers, 22 lift stations with 12 km of forcemains, and the Mamquam 

Wastewater Treatment Plant (WWTP). Over the past 5-year period, the District has systematically 

completed CCTV inspections for the entire gravity sewer network to better understand its conditions 

and to help identify sources of inflow and infiltration (I&I). The vast majority of the gravity sewers are 

in good condition – with more than 85% of them having a PACP score of less than 3.  

I&I Reduction/Monitoring 

Having already completed flow monitoring and CCTV inspection for the entire sanitary sewer network, 

plus vapour testing and manhole testing for most of the network, the District is currently in the process 

of implementing the manhole and sewer rehabilitation programs developed between 2014 and 2016. To 

assist the District in prioritizing which areas to focus on, Opus completed a catchment-level I&I 

assessment, which incorporated findings from previous CCTV inspections, smoke testing, manhole 

condition inspections, and flow monitoring activities, and found Downtown and East Brackendale to be 

the highest priority for I&I reduction efforts. This SMP identifies further monitoring and inspection 
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activities, including groundwater level monitoring, to evaluate the effectiveness of the rehabilitation 

programs and to better identify the most appropriate measures for I&I reduction moving forward. 

System Capacity Assessment 

Opus built and calibrated a hydraulic model of the District’s sanitary sewer system in PCSWMM. It was 

used to identify capacity issues in the system and to verify proposed improvement projects. No major 

issues are anticipated for the 2015 scenario – minor surcharging of gravity sewers is predicted only at 

Scott Crescent immediately upstream of the Scott lift station.  

Under the buildout (2050) scenario however, 7.1 km of gravity sewers, mainly the 350 mm Government 

Road/Meadow Avenue sewers in Brackendale and the 250 mm Tantalus Road sewers, are deficient. 

Also, deficient under the 2050 buildout scenario are six (6) lift stations: North Yards, Centennial, Easter 

Seal, Buckley, Queens Way, and Mamquam (SM11). These deficient assets cause sewage to back up into 

the upstream network and, in extreme cases, manholes to overflow – a total of 16 manholes are expected 

to overflow due to these deficient assets.  

Capital Projects  

A total of nine (9) gravity sewer and seven (7) lift station and forcemain projects are recommended in 

this SMP to address the capacity deficiencies identified our assessments. In addition, we have also 

identified nine (9) O&M projects to enhance operations of the District’s sewer utility moving forward. 

The total capital cost for implementing these Capital Projects is approximately $15.6 million (2017 

Canadian Dollars), $10.6 million (68%) of which is attributed to growth-related improvement works.  

The critical projects to implement in the short term (2017-2021) include sewer upgrades along Tantalus 

Road and the construction of a new Chief View Road Highway Crossing to alleviate the bottleneck that 

currently exists. Major projects recommended for implementation after 2021 include the Easter Seal lift 

station gravity bypass and, the Queens Way forcemain twinning. The capital cost of these major projects 

is approximately $5.7 million, which accounts for more than one third of the total Capital Projects cost.  

Sewer Main Renewal 

As part of this SMP, Opus developed a Sewer Main Renewal Tool with the primary intent to identify 

those sewer mains, gravity sewers and forcemains, that are needed to be renewed prior to 2050 and 

post-2050 – critical to helping us recommend reserve balance in 2050 to mitigate financial shortfalls 

post-2050 in relation to the replacement of the District’s entire sewer main network. In essence, the 

Tool provides the District with an indicative cost/budget required to meet the District’s sewer main 

renewal needs. The budget required to renew those sewer mains that are scheduled for renewal before 

2050 is approximately $40.8 million (2017 Canadian Dollars), $36.6 million and $4.2 million of which 

are attributed to gravity sewer renewal and forcemain renewal, respectively.  
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Capital Investment Plan 

The District’s Sewer Utility Capital Investment Plan (CIP) lays out a sustainable plan to implement all 

the required capital and renewal projects by 2050. A financial model for the District’s entire sewer utility 

was developed to assess the affordability of the $56.4 million (2017 Canadian Dollars) capital 

expenditure identified by this CIP. It was found that the District needs to maintain, until at least 2040, 

an annual revenue increase of 5% to fund the long-term operating, renewal, and new infrastructure costs 

of the sanitary sewer utility. This increase in revenues will need to occur through population growth 

and/or utility rate increases. 

Table ES-1 below breaks down the cost of implementing the CIP’s various project categories into three 

time periods. 

Table ES-1: Capital Investment Plan – Cost Breakdown (2017 Dollars) 

Project Category 2017-2021 2022-2031 2032-2050 Sub-Total 

Capital Projects List – Gravity 
Sewer Projects 

 $1,667,800   $5,182,100   $1,100,100   $7,950,000  

Capital Projects List – Lift 
Station & Forcemain Projects 

 $754,600   $247,500   $2,402,800   $3,404,900  

Capital Projects List – O&M 
Projects 

 $160,000   $1,330,000   $2,770,000   $4,260,000  

Forcemain Renewals  $3,422,000   $783,000   $-     $4,205,000  

Gravity Sewer Renewals  $2,127,800   $5,041,600   $29,428,700   $36,595,000  

Sub-Total  $8,132,200   $12,584,200   $35,701,600   $56,414,900  
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1 Introduction  

The District of Squamish (District) retained Opus International Consultants (Canada) Ltd. (Opus) to 

develop a Sanitary Sewer Master Plan (SMP). The plan assesses the capacity of the District’s sanitary 

sewer conveyance network under the existing (2015) and future buildout (2050) scenarios with the 

objective of identifying a phased Improvement Works Plan to guide the District’s capital and 

infrastructure planning efforts moving forward. The plan identifies improvements to the District’s sewer 

infrastructure, except for the Waste Water Treatment Plant, to meet current level of service and to 

accommodate the rapid growth and developments slated to occur in the District over the next 33 years.  

1.1 Scope of Work 

The terms of reference prepared by the District identified the key issues to be addressed.  The following 

summarizes the scope of work undertaken for this SMP assignment: 

• Gather and review all existing information related to the sanitary system, such as sewer asset GIS 

shapefiles, historical studies, reports, drawings, operational data, etc. from the District; 

• Develop a hydraulic model of the sanitary sewer network; 

• Implement a flow monitoring program for calibrating the hydraulic model; 

• Determine the full buildout scenario in terms of developments, population growth and allocation; 

• Develop an Inflow & Infiltration Reduction Strategy for the District; 

• Assess the current system’s capacity to accommodate sewer flows under the existing and full 

buildout scenarios (i.e. to identify all capacity deficiencies); 

• Identify Capital Projects to address identified capacity deficiencies; 

• Develop a Sewer Main Renewal Plan to identify those gravity sewers and forcemains that require 

renewal by 2050; 

• Develop a phased Capital Investment Plan with Class ‘D’ cost estimates, integrating both the 

Capital Projects and the Sewer Main Renewal Plan; and finally, 

• Sewer utility financing review (i.e. financial modelling) and utility rate structure review. 

1.2 Data Collection & Information Review 

Historical data, sanitary sewer system information and previous studies were collected and reviewed 

during the development of this report. Opus completed a Data Collection, Review & Gap Analysis 

exercise at the beginning of the SMP project and the findings are detailed in our Technical 

Memorandum #1 – Project Inception Report (see Appendix A).  

In summary, the review of the District’s GIS database of sanitary assets revealed several data gap issues 

(<5% of system) including missing pipe size and manhole invert elevation. As-built drawings, and 

engineering judgement (data inference) where drawings were not available, were used to resolve the GIS 

data gap issues to build the hydraulic model.  

In terms of historical studies and documents, the following key documents and reports were reviewed: 

• 2009 Official Community Plan Bylaw 2100 

• 2011 Public Works Asset Management Plan (Kerr Wood Leidal) 

• 2012 & 2015 Development Cost Charge Bylaw Updates (Kerr Wood Leidal) 
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• 2012 Review of Alternative Sanitary Sewer Conveyance Strategies from Downtown Squamish (Kerr 

Wood Leidal) 

• 2012 Technical Memorandum #2 – Wastewater Treatment (Urban Systems) 

• 2013-2017 Financial Plan 

• 2013 Assessment and Evaluation of Sanitary Sewer – CCTV Inspections (Opus) 

• 2015 Liquid Waste Management Plan: Stage 2 – 3 Report (Urban Systems) 

• 2016 M1 LS Assessment and I&I Reduction Study 

• 2016 Valleycliffe and Garibaldi Estates Sanitary Sewer Condition Assessment & Rehabilitation 

Plan (Kerr Wood Leidal) 

• 2016 Buckley Avenue (SM23) Lift Station Replacement – Technical Memorandum (Opus) 

1.3 Presentations & Workshops 

Throughout the project, Opus has organized several presentations and workshops at the municipal hall 

to engage District staff and keep them informed of the project progress at key milestones, such as the 

following: 

• Performance Review Workshop (February 13, 2015) 

• Model Build Workshop (August 31, 2015) 

• Model Calibration & Existing System Assessment Workshop (June 20, 2016) 

• Improvement Works Plan Workshop (November 22, 2016) 

A few key assumptions and decisions came out of these workshops, including that which led to the 

commission of flow monitoring at three (3) additional sites with the intent to improve confidence in the 

hydraulic model.  

1.4 Acknowledgements 

Opus acknowledges the support and cooperation of the District of Squamish and extends its 

appreciation to David Roulston – Municipal Engineer, John Grainger – Municipal Engineer, Matt 

Simmons – Capital Projects Manager, Laura Princic – Municipal Engineer, Dan Ricciuti – Utility 

Supervisor, and Dan Arnold – Chief Operator Wastewater Collections, for their assistance to the project 

team at Opus in preparing this report and completing this project. 

The model development, calibration and analyses, and report were prepared by Fofo Deng Ke Fan, 

E.I.T., Nima Najafi, P.Eng., Peter Hutchins, E.I.T., and Clive Leung, P.Eng., for Opus with supervision 

and direction from Paramjeet Mankoo, C.Eng.  

1.5 Abbreviations 

AC Asbestos-Cement 

ADWF Average Dry Weather Flow 

AMP Asset Management Plan 

CCTV Closed-Circuit Television 

CHI Computational Hydraulics International 

COF Consequence of Failure 

DCC Development Cost Charge 

DI Ductile Iron 
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FOG Fat, Oil, and Grease 

GIS Geographic Information System 

GS Gravity Sewer 

GWI Groundwater Infiltration 

I&I Inflow & Infiltration 

ICI Industrial, Commercial, Institutional 

IDF Intensity-Duration-Frequency 

LID Low-Impact Development 

LS Lift Station 

MMCD Master Municipal Constructions Document 

NPV Net Present Value 

OCP Official Community Plan 

O&M Operational and Maintenance 

PACP Pipeline Assessment and Certification Program 

POF Probability of Failure 

PVC Polyvinyl Chloride 

PWWF Peak Wet Weather Flow 

RDII Rainfall Dependent Inflow & Infiltration 

RUL Remaining Useful Life 

SMP Sewer Master Plan 

TZ Traffic Zone 

WaPUG Wastewater Planning Users Group (in the UK) 

WRc Water Research Center 
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2 Existing Sanitary Sewer System 

The District of Squamish currently owns and operates a sanitary-only sewer collection system that 

consists of approximately 98 km of gravity sewers and 22 lift stations with 12 km of forcemains. There 

are two (2) siphons in the system, one is located on Maple Drive with the other on Cleveland Avenue 

and Main Street in Downtown. The District’s sanitary system also collects sewage from Squamish Nation 

Reserves including Stawamus I.R 24, Kowtain I.R. 17, Yekwaupsum I.R. 18, and Wai'wakum I.R. 14. All 

of the sewage is ultimately conveyed to and being treated at the Mamquam Wastewater Treatment Plant 

(WWTP).  

Figure 2-1 provides an overview of the District’s current sanitary system along with the nine (9) sewer 

catchment areas that it services.  

2.1 Sanitary Sewer Infrastructure 

2.1.1 Gravity Sewers 

The District’s gravity sewers were largely installed in the 1970s with roughly 57% and 37% of the existing 

sewers being AC and PVC pipes, respectively. Most of them (~85%) are between 200 mm and 250 mm 

in size as summarized in Table 2-1 below and illustrated in Figure 2-1.  

Table 2-1: Gravity Sewer Summary 
Diameter 
(mm) 

Length 
(m) 

% 
Diameter 

(mm) 
Length 

(m) 
% 

<=100            287  0.3% 450         3,988  4.1% 

150         1,705  1.7% 525            248  0.3% 

200      72,565  73.8% 600            474  0.5% 

250      10,177  10.4% 750         1,769  1.8% 

300         4,569  4.6% 1,050            421  0.4% 

375         2,087  2.1%    

   Total      98,289  100.0% 

Figure 2-2 and Figure 2-3 show the Material and Age, respectively, of the District’s gravity sewers. 

Over the last five-year period, the District completed CCTV inspections for the entire gravity sewer 

network. Figure 2-4 shows the PACP (Pipeline Assessment and Certification Program) scores of all the 

gravity sewers, illustrating their overall condition. It is noted that, although most of these sewers are 

more than 40 years of age, they are in good condition (PACP score of < 3). 

2.1.2 Siphons 

The District’s sanitary system includes a short 150 mm low-pressure siphon that crosses the creek at 

Maple Drive. Another siphon (200 mm) was identified through CCTV inspections on Cleveland Avenue 

and Main Street in Downtown. It is located on the upstream end of the system and appears to be created 

due to crossing with other utilities. There are other siphons that have been found by District staff but 

are not updated in GIS. These siphons have minimal impact on system deficiencies and as such have not 

been included in the modelling and subsequent analyses. 
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2.1.3 Lift Stations & Forcemains 

The District currently operates twenty-two (22) lift stations and roughly 12 km of forcemains, details of 

which are shown in Table 2-2 below. As requested by the District, the naming convention for the lift 

stations have changed, from number-based to location-based. 

Table 2-2: Lift Stations 

Lift 
Station 

Old ID 
No. of 

Pumps 

Lift Station 
Capacity 

(L/s) 1 

2015 
PWWF 

(L/s) 

Forcemain 
Size (mm) 

Forcemain 
Length (m) 

Easter Seal SM01 / M1 2 x 35 hp 87.0 57.2 250 1,008 

North 
Yards 

SM02 / M2 2 x 10 hp 7.6 2.2 75 401 

Centennial SM05 / M5 2 x 9.45 hp 22.4 5.0 150 677 

Judd & 
Lawson 
(J&L) 

SM08 / M8 2 x 7.5 hp 32.6 (24.5) 2 6.9 150 464 

Judd & 
Cottonwood 
(J&C) 

SM07 / M7 2 x 3 hp 37.9 (18.6) 2 2.5 
100 ties into 

150 
9 

Depot SM09 / M9 2 x 10 hp 27.3 13.3 150 463 

Upper Pia 
SM10 / 
M10 

2 x 10 hp 12.2 22.7 150 180 

Lower Pia 
SM12 / 
M12 

2 x 7.5 hp 22.7 2.7 150 204 

Queens 
Way 

SM13 / 
M13 

4 x 47 hp 176.3 159.2 300 1,323 

Loggers & 
Finch 

SM15 2 x 20 hp 29.9 3.1 150 927 

Scott SM16 / C1 2 x 30 hp 96.6 (90.0) 3 58.6 
200 (250 on 

Bridge) 
426 

Pemberton SM21 / C6 2 x 5 hp 39.7 (7.0) 3 1.5 200 3 

Valleycliffe SM17 / C2 2 x 29 hp 71.9 11.4 200 393 

Buckley SM23 / C7 2 x 7.5 hp 46.4 18.5 200 402 

Enterprise SM26 / C10 2 x 10 hp 46.7 8.7 100 & 250 575 

Central SM28 / C11 
2 x 60 hp 
1 x 30 hp 

170.0  117.5 400 3,452 

Wilson SM29 / C8 2 x 2 hp 10.1 3.1 100 213 

Madill SM30 / C9 2 x 5 hp 25.4 6.7 150 334 

Mamquam SM11 / M11 3 x 25 hp 143.04 125.2 450 23 

RCMP SM14 2 x 2.2 hp 
Not Modelled / Assessed as part of this SMP as agreed upon 

with the District in the early stages of the project to limit 
scope and modelling efforts. Inflows into these stations are 

allocated to the downstream gravity system. 

Adventure 
Centre 

SM25 2 x 2.2 hp 

Stawamus 
Reserve 

SM22 2 x 5 hp 

1 When all but the largest pump is running. 
2 Lift stations share common forcemain. Values in bracket are the capacities when both lift stations are operating. 
3 Lift stations share common forcemain. Values in bracket are the capacities when both lift stations are operating. 
4 Field measured by District staff when two of three pumps are operating. 
5 Information regarding the second pump had been upgraded to 10 hp in 2012 was received at the final report review stage. The 

impact to the SMP would be marginal and was thus decided to include this in the next SMP update.   
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2.1.4 Mamquam Wastewater Treatment Plant 

The Mamquam WWTP was originally constructed in 1973 to service North Squamish. There was a 

second WWTP servicing South Squamish (Central WWTP). Upgrades to the Mamquam WWTP were 

completed in 1996 and 2006, and by 2006, all flows from South Squamish were diverted to Mamquam 

WWTP and Central WWTP was decommissioned. Mamquam WWTP is currently operating under the 

provisions of a Ministry of Environmental Discharge Permit (#PE-01512), amended on April 5, 2001, 

which allows up to 17,850 m3/day of sewage to be discharged. The treated effluent discharges to the 

Squamish River through a submerged outfall pipe. Although the full assessment of Mamquam WWTP 

is outside the scope of this SMP, we assessed the capacity of the pumps at the Mamquam WWTP (SM11) 

and found that they are not adequate in servicing 2050 buildout flows (see Section 7). 

2.2 Sewer Catchment Areas 

In agreement with District staff, we have identified nine main sewer catchment areas in the District and 

a brief description of each is outlined below.  

2.2.1 Downtown 

Downtown Squamish is the main commercial hub in the District and consists of a mixture of industrial, 

commercial, and institutional (ICI) and residential customers. Currently, there is a 750 mm trunk sewer 

running through Downtown conveying all of Downtown’s, and upstream catchment areas’, sewage to 

the Central lift station. Central pumps to the Queens Way lift station, in the Industrial Park catchment 

area, which then pumps to the Mamquam WWTP. Most of the gravity sewers in Downtown are Asbestos-

Cement (AC) pipes and more than 40 years of age, except for the newer PVC trunk sewer. Based on the 

CCTV inspections completed, the pipes are mostly in good condition (PACP score < 3). 

The Downtown catchment area is anticipated to experience the largest population growth in the District 

as it is slated for large developments such as the Squamish Oceanfront Development and the Waterfront 

Landing Development, which is estimated to accommodate a total population growth of 11,200. 

2.2.2 Industrial Park 

The Industrial Park catchment area consists mainly of light to medium industrial customers with a small 

portion of residential area north of Government road. It is home to the Queens Way lift station, one of 

District’s largest in terms of capacity. It collects and pumps almost all of south Squamish’s sewage to the 

Mamquam WWTP. There is a mixture of PVC and AC pipes in the Industrial Park area. The PVC pipes 

are relatively newer (<= 20 years). CCTV inspections have revealed some pipes to be in poor condition 

(PACP score > 3).  

The Industrial Park catchment area is anticipated to experience the largest ICI growth, with an estimated 

equivalent population increase of 3,300. This is largely due to the potential industrial buildout at the 

Rail Marshalling Yard and on Pioneer Street. There is also the proposed Great Wolf Lodge, which 

consists of a 400-room hotel as well as a water park. 

2.2.3 Dentville 

The Dentville catchment area consists mainly of single-family homes, and is home to the Howe Sound 

Secondary School, the Capilano University Squamish Campus, and the Squamish Adventure Centre. The 

Buckley lift station collects and pumps sewage from the catchment area to the trunk sewer in Downtown. 
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Most of the gravity sewers are AC pipes of more than 40 years of age. There are some pipes near the 

Buckley lift station in poor conditions (PACP score = 4). 

The Dentville catchment area is slated for large-scale re-development in the Wilson Crescent area, from 

single-family to multi-family homes, and densification by way of subdividing existing single-family lots 

in the Dentville area, all of which is estimated to yield a population growth of 2,000 people.  

2.2.4 Scott Crescent 

The Scott Crescent catchment area is home to the Squamish General Hospital and the Stawamus 

Elementary, there are some single-family homes in the Clarke Drive and Vista Crescent areas. The 

sewage from the catchment is collected and conveyed to the Downtown system via the Scott lift station. 

The catchment also collects and conveys sewage from the Squamish Nation Lands (Stawamus Reserve) 

by way of the Stawamus lift station. There is a mixture of PVC and AC gravity sewers in the area with a 

few pipes in poor conditions (PACP score = 4). 

Scott Crescent is slated for new residential developments east of Highway 99 and infill developments 

with a total population growth of roughly 1,600 people. 

2.2.5 Valleycliffe 

The Valleycliffe catchment area consists mainly of single-family residential areas.  The catchment’s 

sewage is conveyed purely by gravity to the Valleycliffe lift station at the southern end of Westway 

Avenue. The Valleycliffe lift station pumps to the gravity system in the Scott Crescent catchment area. 

Valleycliffe has relatively more PVC gravity sewer compared to other areas due to large-scale new 

development that has occurred over the last decade (e.g. Crumpit Woods). Conditions in the older AC 

pipes are good (PACP < 3), in general, with a couple of pipes in critical condition (PACP score = 5) at 

the Cedar Drive and Chestnut Avenue intersection.  

The Valleycliffe catchment area will experience relatively smaller population growth compared to the 

rest of the District. It is slated for the Crumpit Woods – Phase 2 development as well as some infill 

developments. The total estimated population growth for the area is roughly 1,200 people. 

2.2.6 Loggers Lane 

The Loggers Lane catchment area is the smallest catchment in the District in terms of developed land. 

It is located south of the Mamquam River and east of Highway 99, and is home to institutional customers 

such as the Brennan Park and the Brennan Park Arena, the Squamish Montessori School, and the 

Ministry of Forests, Lands & Natural Resource Operations office. The sewage is collected at the 

Centennial lift station, which pumps to the Mamquam WWTP directly. Loggers Lane can be split into 

two parts: Centennial Way with older AC pipes; and Finch Drive with new PVC pipes. There is only one 

sewer section with a PACP score of 4.  

The Loggers Lane catchment area is slated for large-scale residential and ICI growth including 

residential developments such as the Maples Development, the Anthem Development, the Forestry 

Road Development, and the potential developments in the Loggers Lane South Land. The estimated 

total population growth for the area is 6,000. 
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2.2.7 Garibaldi 

The Garibaldi catchment area is the largest catchment area in the District in terms of developed land. It 

consists mainly of single-family homes. It is also home to institutions such as Garibaldi Highlands 

Elementary, and Quest University Canada. There is also a large commercial complex along Highway 99 

that consists of Canadian Tire and London Drugs. The sewage from the catchment is collected in the 

750-1,050 mm trunk sewers on Government Road and conveyed to the Mamquam lift station before 

being pumped to the WWTP for treatment. The gravity sewers in this catchment are predominantly AC 

pipes of more than 40 years of age. There are relatively more poor condition pipes (PACP > 3) in 

Garibaldi compared to other areas due to its age.  

The Garibaldi catchment area is slated for some new developments, such as the buildout of the 

University Heights and Aristotle developments, but population growth will largely come from infill 

developments in the area. The estimated total population growth for the area is 4,500. 

2.2.8 Brackendale 

The Brackendale catchment area is the second largest catchment area in the District in terms of 

developed land. It consists largely of single-family homes. It is also home to the Don Ross Middle School, 

Brackendale Elementary School, and the District’s Landfill. The sewage from the catchment is ultimately 

collected at the Easter Seal lift station before being pumped to the Government Road trunk sewers. The 

gravity sewers in this catchment consists of a mixture of PVC, AC, and DI (Ductile Iron) pipes. They are 

mostly greater than 30 years of age with a few sewer sections in critical condition (PACP = 5).  

The Brackendale catchment area is slated for a large-scale development – the Cheekeye River 

Development, which is proposed to house 3,800 people. 

2.2.9 Tantalus Road 

The Tantalus Road catchment area is a small catchment with great development potential. There are 

currently small-scale residential and ICI developments along Tantalus Road. The sewage in this area is 

conveyed down Tantalus Road before crossing Highway 99 and discharging into the Government Road 

trunk sewers. There is a sewer size reduction from 450 mm to 200 mm on Tantalus Road and the 

highway crossing, creating a severe bottleneck in the gravity system. The Tantalus Road catchment area 

is a new area, with predominantly PVC pipes of less than 30 years of age. Some of the older pipes near 

the Tantalus Road and Newport Ridge Drive intersection are in poor condition (PACP > 3).  

The Tantalus Road catchment area is slated for the second largest total population growth in the District, 

after the Downtown catchment area. Large-scale developments such as the Garibaldi Springs 

Development, the Holborn Group Development, and finally, the largest of them all, the Cheema 

Development. It is estimated that the catchment area will accommodate a total population growth of 

7,000. 
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3 Population Projection 

3.1 Existing (2015) Scenario 

The District’s population, based on 2011 Census1, sits at 17,674. Between 2006 and 2011, the District has 

experienced an average annual population growth of 3.4% over the 5-year period (Census). Between 

2011 and 2014, the District’s population further increased a 2.9% on average a year based on BC Stats.  

In addition to the Census and BC Stats sources, the District has provided Traffic Zone (TZ) data, which 

consists of zone boundaries and 2010 and 2031 residential and ICI equivalent population estimates for 

each zone. The annualized growth rates for the residential and ICI equivalent populations are 2.6% and 

1.7%, respectively. 

It was agreed upon with the District that the higher growth rate of 2.9% (between BC Stats and TZ data) 

was applied to estimate the 2015 (Existing Scenario) residential population number of 19,457. For the 

ICI equivalent population, the TZ growth rate of 1.7% was applied to estimate the 2015 ICI equivalent 

population of 8,462. 

3.1.1 Existing Population Allocation 

Opus adopted a detailed population allocation approach (parcel-based) that involved the allocation of 

population estimates from the TZ level down to the individual parcel level based on the zoning of each 

parcel. Then, the estimates were allocated spatially from the parcels to the closest sanitary manholes for 

hydraulic modelling purposes. Figure 3-1 below helps illustrate the allocation process. 

Figure 3-1: Parcel-Based Population Allocation 

 

                                                        
1 The reader should note that the model development and population projections were completed prior to the release of the 2016 Census. 
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3.2 2050 Buildout Scenario 

The original design horizon for this SMP was set to 2031, which is aligned with the District’s OCP. 

However, any system improvement recommendations that come out of this SMP are expected to 

accommodate and meet the level of service for a period beyond the 2031 OCP horizon (e.g. new pipes 

will last far beyond 2031). Therefore, in agreement with the District, we have decided to consider the 

2050 buildout scenario in Squamish as the design horizon for this SMP. It incorporates full buildout of 

all currently known developments and infill. 

Figure 3-2 represents our collaborative efforts with District staff to identify most, if not all, of the 

potential developments slated to occur in the District based on current knowledge. A few larger 

developments that are already in the planning phases, and are expected to be completed in the coming 

years, include the Squamish Oceanfront Development, the Waterfront Landing Development, the 

Cheekeye River Development, and the Garibaldi Springs Development. In the longer-term, we are also 

anticipating the development of Lots 509 & 510 (a.k.a. Cheema Lands) and the Loggers Lane South 

Lands. All these developments, and other smaller ones, are included in this SMP. A detailed estimate of 

the population increase due to each of these developments are presented in Appendix B of this report. 

In addition to the growth due to developments (such as those shown in Figure 3-2), the District is also 

expected to undergo infill re-developments and densification in some of the catchment areas. The 

growth data from the TZ database was used to determine which areas will experience densification by 

comparing it with growth anticipated from new developments in the same area. If TZ growth is larger 

than development growth, the additional growth will be attributed to infill/densification and is 

apportioned equally to the whole catchment. Catchment areas slated for both new developments and 

infill/densification include Garibaldi (Highlands and Estates), Valleycliffe, Tantalus Road, and 

Dentville. 

Table 3-1 below summarizes the 2015 (Existing) and 2050 (Buildout) population estimates for each of 

Squamish’s catchment areas. 2050 was chosen as the buildout year because the average annual 

residential growth rate from 2015 would equate to 2.9%, which is in line with the rate (from BC Stats) 

used to estimate the 2015 residential population. 

Table 3-1: Population Summary 

Sewer 
Catchment 
Area 

Residential 
Population 

ICI 
Population 
Equivalent 

Combined 
Population 
Equivalent 

2015 2050 2015 2050 2015 2050 

Brackendale 3,234 7,910 899 935 4,134 8,845 

Dentville 1,273 3,353 1,474 2,042 2,747 5,395 

Downtown 2,000 11,471 1,657 3,397 3,656 14,868 

Garibaldi 7,051 10,402 1,876 3,086 8,927 13,489 

Industrial Park 1,233 2,021 1,313 4,610 2,546 6,631 

Loggers Ln. 184 3,066 237 3,283 420 6,349 

Scott Cr. 625 2,231 436 745 1,061 2,976 

Tantalus Rd. 790 7,449 287 619 1,077 8,068 

Valleycliffe 3,067 4,302 283 286 3,351 4,588 

Total 19,457 52,205 8,462 19,004 27,919 71,208 
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4 Hydraulic Modelling 

As part of this SMP Opus developed a hydraulic model in PCSWMM (by CHI) to represent the District’s 

sanitary sewer network. A flow monitoring program, consisting of ten (10) sites, was developed and 

completed to obtain rainfall and flow data for calibrating the model. Opus adhered to the Wastewater 

Planning Users Group (WaPUG) Code of Practice for the Hydraulic Modelling of Sewer Systems 

throughout the calibration process, and concludes that the model is calibrated.  

The following sections describe the flow monitoring program, and the model development and 

calibration processes. For more details, refer to Technical Memorandum #2 – Model Calibration in 

Appendix A of this report.   

4.1 Model Development 

The first task in developing the District’s hydraulic model was to construct the physical network of the 

sanitary system which includes manholes, gravity sewers, forcemains, low-pressure siphon, lift stations 

(pumps and wet wells), and outfalls. The Mamquam WWTP was modelled as outfalls to the District’s 

sanitary system. Various modeling elements in PCSWMM were used to represent these different 

components of the sanitary system and are summarized in Table 4-1.  

Table 4-1: Summary of Model Elements 
PCSWMM Model 

Element 
Used to Represent Count 

Junction 
• Manhole 

• Pressure Pipe Joint 
1,648 

Conduit 
• Gravity Sewer 

• Forcemain 
1,652 

Pump • Individual Pump Unit 44 

Storage Unit • Wet Well 20 

Outfall • Mamquam WWTP 3 

Each modeling element has a specific set of input data requirements, most of the data are available in 

the District’s GIS database and as-built drawings. Any assumptions made in addressing data gaps and 

discrepancies are described in the following subsections. In general, for the purposes of hydraulic 

modelling, the data provided was complete and additional field surveying was not required. 

4.1.1 Junctions 

Model Junctions in PCSWMM require the following key input parameters: 

• Junction ID 

• Invert Elevation 

• Rim Elevation 

• Sanitary Flow 

The modelled Junction ID is kept the same as the GIS Sanitary Manhole ID (“G_ID”), wherever possible. 

The invert elevation was set to correspond to the lowest invert elevation of the connected sanitary 

sewers. Rim elevations were mostly derived from contour data. Finally, the sanitary inflow at each 

manhole is determined by the population allocation process (see Section 3) and the model calibration 

process (see Section 4.3). 
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4.1.2 Conduits 

Model Conduits in PCSWMM require the following key input parameters: 

• Model Conduit ID 

• Length 

• Upstream and Downstream Invert Elevations 

• Size and Type (Gravity Sewer or Forcemain) 

• Roughness 

The modelled Conduit ID is kept the same as the GIS Sanitary Main ID (“G_ID”), wherever possible. 

The length is calculated automatically based on the GIS polyline. Pipe size data is considered complete 

in the GIS database (<1 % data gap). Similarly, the upstream and downstream invert elevations data are 

fairly complete (<5% data gap) in the GIS database. As-built drawings were used to resolve these data 

gaps.  

The roughness factors used for gravity sewers and forcemains are the Manning’s Roughness and Hazen-

Williams C-Factor, respectively. A Manning’s Roughness of 0.013 and C-Factor of 130 were applied 

globally to all the conduits respectively. Note that this means that the model treats all the sanitary sewer 

mains in the District to be “clean” with full capacity. This is rarely the case in real life and is a limitation 

of the model, which the District may wish to improve on in future model updates using the CCTV 

inspection data that is now available for the entire District.  

4.1.3 Pumps & Storage Units 

Model Pumps and Storage Units are used to model lift stations located in the Squamish sanitary sewer 

system. Only 19 out of the 22 lift stations were modelled. The key modeling input parameters for these 

include: 

• Model Pump and Storage Unit IDs 

• Pump Curve 

• Pump Start & Stop Levels 

• Wet Well Rim & Invert Elevations 

• Wet Well Dimension 

A lift station in the model is represented, typically, by one Storage Unit (the wet well) and Pumps. The 

naming convention for both the model pumps and storage units is a prefix consisting of the lift 

station ID. For example, the Mamquam lift station wet well and pumps would have the IDs “SM11-

WWL” and “SM11-1/2/3”, respectively.  

The pump curves were provided by the District and are attached in Appendix C of this report. The pump 

start/stop levels were provided by District’s operation staff. Finally, as-built drawings were used to 

determine the wet well dimensions, and rim and invert elevations. 

4.1.4 Outfalls 

Model Outfalls are used to represent a system discharge point and in this case, the Mamquam WWTP’s 

influent chamber. Based on the latest WWTP drawings, the invert elevation of the chamber is at 3.63 m. 

The internal components of the WWTP and the sewage outfall to the river are not modelled. 
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4.2 Short-Term Flow & Rainfall Survey 

Opus implemented a short-term sewage flow and rainfall monitoring program, consisting of ten (10) 

flow monitoring sites and one rain gauge installed at the Municipal Hall. The Area-Velocity flow meters 

were installed and maintained by SFE Global at the locations shown in Figure 4-1. 

The flow monitoring program was performed in two periods, with the first beginning in March 2015, 

and the second in November 2015: 

• Flow Monitoring Sites 1 to 7:  March 10, 2015 to June 8, 2015 (Spring 2015); and, 

• Flow Monitoring Sites 8 to 10: November 3, 2015 to January 5, 2016 (Fall 2015). 

Opus has completed a detailed quality review of the collected rainfall and sewage flow data for 

compliance with the WaPUG Code of Practice criteria. The findings are documented in our Technical 

Memorandum #2 – Model Calibration (see Appendix A). In summary, the key findings are as follows: 

• For the rainfall data, it was observed that the rainfall intensities of the rain events in the first 

monitoring period (Spring 2015) were low (< 10 mm/hr) due to seasonal variation. This limits the 

confidence in the model calibration, and subsequent analyses, of the respective seven (7) flow 

monitoring catchments.   

• There are periods in the Spring 2015 program when Site 2 had debris build up on the sensor, causing 

the flow data to be erroneous. The flow data for the periods of March 24 – April 3 and Apr 28 – 

May 1, were subsequently discarded from the model calibration process. 

• The flow data from Site 4 was of poor quality, indicated by the variability in the velocity-depth 

scatter plot. This was probably caused by the site’s proximity to the Queens Way lift station; the flow 

monitor was likely influenced by the pumping cycles, reporting large peak flows during operation, 

and negative values when the wet well was filling. The unsteady flows were not suitable for model 

calibration. Only minimum night time flows could be used from this site to estimate groundwater 

infiltration.   

• A portion of the flow data at Site 6 suffered from poor data quality from May 19 to June 8. The 

depth-velocity scatter plot became unsteady, likely due to silt or debris blocking one of the sensors. 

The corresponding flow data was discarded from the model calibration process. 

• In conclusion, apart from Site 4, flow data from all the other nine (9) sites were utilized to calibrate 

the model. 

4.2.1 Dry Weather Analysis 

In preparation for the model calibration, Opus completed a Dry Weather Analysis of the collected flow 

data to determine the Average Dry Weather Flow (ADWF) and to obtain a representative diurnal pattern 

for each of the nine (9) sites. The observed diurnal patterns are shown in Figure 4-2 

Most of the sites’ patterns are similar in nature due to the land use types within the catchments. Site 10 

is the one exception since the land use within the flow monitored catchment is predominantly 

Industrial/Commercial/Institutional (ICI). The flow monitor further downstream at Site 7 has a pattern 

that is a hybrid of ICI flow from Site 10 and residential flows from Sites 5 and 6.  
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Figure 4-2: Squamish Diurnal Patterns 

 

The dry weather flow statistics for each flow monitored area are summarized in Table 4-2 below. The 

ADWF and the corresponding per capita rate (L/c/day) include all residential, ICI, and GWI flow 

components. 

Table 4-2: Observed DWF Summary 

Site 
Gross 
Area 
(ha) 

Net 
Area 
(ha) 

2015 
Total 
Pop.1 

ADWF 
(L/s) 

ADWF 
(L/c/day) 

GWI 
(L/s) 

GWI Rate 
(L/ha/day) 

Site 1 63.2 63.2 1,550 6.4 355 0.75 1,023 

Site 2 100.6 95.2 1,923 6.8 304 3.65 3,309 

Site 3 185.6 176.2 4,853 17.1 304 4.89 2,397 

Site 4 114.5 69.2 2,546 13.3 2 450* 6.8 8,485 

Site 5 36.3 35.4 2,440 3.4 121 0.81 1,978 

Site 6 110.1 92.8 3,351 5.5 142 2.01 1,868 

Site 7-Net** 98.7 68.8 3,952 20.8 454 8.91 11,194 

Site 7 (Total) 259.6 204.7 10,316 31.0 259 11.82 4,987 

Site 8 89.8 74.8 2,231 4.4 169 1.81 2,092 

Site 9 31.5 31.5 1,077 3.8 301 0.81 2,215 

Site 10 9.4 7.7 573 0.5 71 0.09 954 

Unmonitored 
Areas 

90.2 70.5 3,423 11.9 2 300*** -- -- 

Total 929.9 785.3 27,919 94 290 -- -- 
* Assumed to be similar to Site-7-Net. 

** Site-7-Net represents the area directly upstream of the Site 7 monitor, flows from further upstream Sites 5, 6, and 10 were removed.  

*** Assumed to be close to the Squamish average. 
1 Residential and equivalent population. 
2 Derived values from assumed ADWF per capita rate. 
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Unmonitored catchment areas were loaded in the model using the 300 L/c/d rate, which is similar to 

the average rate observed for the entire District. Site 4 was the only flow monitor that could not be used 

to generate ADWF due to data issues, therefore the rate from Site-7-Net, which has a similar mixture of 

ICI and residential land use, was applied instead. 

4.3 Model Calibration 

4.3.1 Calibration Process & Limitations 

Model calibration is a key component of the modelling exercise. Once model construction is completed 

it is important to calibrate the model against known/recorded hydraulic responses in the sanitary sewer 

system in order to prove the model’s reliability. A good correlation between the model simulation results 

and the known/recorded hydraulic responses indicates a verified/calibrated model. In general, there are 

two sources of data available for verifying the sewer model:  

• Historical (Anecdotal) Data; and, 

• Short-Term Flow Monitoring Data. 

Calibration of the model using historical data involves the use of known, recorded, past system 

performance data; whereas calibration using flow monitoring data involves the use of data obtained 

from a purposely-commissioned flow survey contract. For this SMP, only the implemented short-term 

flow monitoring data was used to calibrate the model as historical data was not available. 

Opus’ calibration process involves comparing the predicted flow and depth hydrographs from 

computer model simulations against the recorded/observed flow and depth hydrographs obtained from 

a flow meter for the same location in the sanitary sewer system.  

For a model to be considered calibrated, the variance between predicted and recorded hydrographs is 

expected to fall within acceptable limits as set out in the WaPUG Code of Practice, summarized below: 

• Peak Depth -100 mm to +100 mm 

• Peak flow rate +25 % to -15 %;  

• Volume of flow + 20 % to -10 % over the period for which the observed flows are expected to be 

accurate;  

• The general shape of the two hydrographs (modelled versus observed) should be similar and should 

continue until substantial recession has occurred.  

• If the above criteria are satisfied for two out of the three selected rainfall events (or where a 

satisfactory explanation can be given for disparity in the results), the model is considered calibrated.  

It should be noted that due to the inherent limitations of the flow monitoring equipment, a complete 

calibration for all the events cannot be achieved. For example, accurate data cannot be obtained when 

the depth of flow is less the 50 mm. This is because an unacceptable disturbance is caused by the flow 

passing over the depth sensor. Similarly, if the velocity data recorded by the velocity sensor is less than 

0.2 m/s, the data is unreliable. 
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4.3.2 Calibration Results 

A detailed description of the calibration process as well as the calibration results and comparison graphs 

between model predicted and field observed flow, depth, and velocity hydrographs are presented in 

Technical Memorandum #2 – Model Calibration (see Appendix A).  

In summary, except for Site 5, all other sites are considered calibrated in terms of “Peak Flow” per the 

WaPUG criteria (i.e. 2 of 3 events must satisfy the “Peak Flow” criteria). For Site 5, the model generally 

over-predicts the peak flows when compared to observed values. This leads to higher conservatism in 

the system analysis and the subsequent recommendations for system improvement works. Finally, Opus 

provided an added value by calibrating the model to not just the observed flow data, but also to the flow 

depths and velocities data. Flow depth prediction is particularly crucial as the capacity of gravity sewers 

are evaluated on a depth-based criterion (see Section 5). 

4.3.3 Model Predicted I&I Rates 

Opus used the calibrated model to predict Rainfall Dependent Inflow & Infiltration (RDII) rates for the 

various monitored catchments under a 5-year 24-hour design storm (see Section 6.1). In addition, as 

part of our calibration approach (the RTK method), we were able to quantify the amount of rainfall (in 

percentages) that enters the District’s sanitary system during a storm event. Moreover, the primary 

mechanism (inflow-driven or infiltration-driven) for I&I could also be determined. These findings are 

summarized in Table 4-3 below, and were taken into consideration when developing the District’s I&I 

Reduction Strategy in Section 5 of this SMP. 

Table 4-3: Model Predicted I&I Rates 

Monitored 
Catchment 

Area Description 
Peak RDII 

Rate1 (L/s/ha) 
Total 
“R”2 

Dominant I&I 
Source 

Site 10 Victoria St. east of 4th Ave. 0.58 1.4% Inflow-Driven 

Site 8 East Brackendale 0.4 1.5% Both 

Site 7 
Areas upstream of Central 
Lift Station 

0.28 1.8% Inflow-Driven 

Site 5 Dentville 0.22 0.8% Inflow-Driven 

Site 9 Tantalus Rd. 0.17 0.5% Inflow-Driven 

Site 1 West Brackendale 0.09 0.4% Inflow-Driven 

Site 2 Garibaldi Estates 0.05 0.5% Inflow-Driven 

Site 3 Garibaldi Highlands 0.04 0.5% Inflow-Driven 

Site 6 Valleycliffe 0.03 0.7% Infiltration-Driven 
1 Coincides with a 5-year 24-hour duration design storm event (see Section 6.1). 
2 Represents the percentage of rainfall that enters the sanitary system during a storm event.  
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5 I&I Assessment 

Like other municipalities, I&I exists in the District’s sanitary sewer system. The high groundwater table, 

old-aged pipes, and cross connections in the District are prime culprits of I&I. In order to address the 

I&I problem, it is important to first identify its sources and, if possible, quantify I&I on a catchment 

level. This section of the SMP report focuses on the work that the District and Opus project team has 

completed to identify I&I sources, quantify I&I on a catchment level, and prioritize catchment areas for 

the implementation of their respective sewer rehabilitation program.  

5.1.1 Field Investigations 

Over the past 5-year period, the District has systematically completed CCTV inspections for the entire 

gravity sewer network to better understand its conditions and to help identify sources of I&I. Completed 

alongside the CCTV inspections were manhole inspections and vapour testing. The extent of all the CCTV 

inspections completed thus far is shown in Figure 5-1. It also shows the year in which they were 

completed, and the engineering consultant firm that completed the I&I reduction studies and developed 

the subsequent rehabilitation programs. 

Table 5-1 below provides a reference to all the I&I reduction study reports and rehabilitation programs. 

Table 5-1: I&I Reduction Study References 

Year of 
Study 

Study 
Completed 
by 

Report Name Version 
Rehab. 
Cost 

2016 Opus 
I&I Reduction Study – Contract No. 
2016-002 

Draft - 2016 $586,6001 

2015 
Kerr Wood 
Leidal 

Valleycliffe and Garibaldi Estates 
Sanitary Sewer – Condition Assessment 
& Rehabilitation Program 

Draft - 2016 $1,401,0002 

2014 
Kerr Wood 
Leidal 

M1 LS Assessment and I&I Reduction 
Study 

Final - 2016 $1,512,000 

2012 Opus 
Assessment and Evaluation of Sanitary 
Sewer CCTV Inspections 

Final - 2013 $133,300 

1 Includes recommendations resulted from manhole inspection and smoke testing 
2 Rehab. Cost for the remaining work as of the end of 2015 

5.1.2 I&I Assessment – Catchment-Level Prioritization 

Pipe condition is but one of the many factors that impacts I&I in the system. Other factors include 

manhole conditions, number of cross connections, and the high groundwater table in Squamish. In an 

effort to “paint a more complete picture” of the I&I situation in the District, we have gathered all the 

relevant data and information and created Figure 5-2, which illustrates locations of all the likely I&I 

sources based on field observations (e.g. smoke testing, CCTV inspection, manhole inspection, flow 

monitoring) and model predictions (e.g. catchment peak RDII rates).  

Finally, Figure 5-2 also shows the locations of high I&I, high groundwater level, and structural 

deficiencies, identified by the District’s engineering and operations staff during the Performance Review 

Workshop at the beginning of this SMP assignment. They may not represent all observed data.   
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Based on Table 4-3, the flow monitored catchment of Victoria Street east of 4th Avenue in Downtown is 

predicted to have the highest I&I and warrants the highest priority in I&I reduction efforts. It should be 

noted that this does not necessarily mean that the entire Downtown is experiencing high I&I, however 

it is assumed as such given that the monitored catchment is representative of other parts of Downtown.  

Another catchment area that is of concern in terms of high I&I is Brackendale, especially East 

Brackendale. The flow monitoring completed in the Fall of 2015, and the subsequent calibrated model, 

both suggest that the eastern and northwestern portions of Brackendale are experiencing large I&I (~ 

o.4 L/s/ha). This is further supported by the smoke testing completed in late 2016, which identified at 

least six (6) lots with a relatively high number of inflow points (6 or more). There are also at least seven 

(7) gravity sewer sections with PACP scores of 4 or 5 in Brackendale, second only to the Garibaldi 

catchment. Finally, in addition to half of Brackendale experiencing high groundwater levels, District 

staff has identified two (2) structural deficiencies in the gravity sewers in Brackendale. Based on the 

above, we would also flag Brackendale as a high I&I catchment and would recommend the District focus 

on the rehabilitation programs that have been developed for this area. 

Based on Figure 5-2, the Garibaldi catchment area has the most number of pipes with PACP scores of 

4 or 5 (i.e. poorest gravity sewer conditions). Manhole inspection, completed in late 2016, found 

numerous manholes with poor conditions that warranted high rehabilitation priorities. At the same 

time, smoke testing completed in area has identified at least four (4) houses with a relatively high 

number of inflow points (6 or more). Based on the above information, Opus would still consider 

Garibaldi as a high I&I priority catchment, from a deteriorating asset condition standpoint, despite the 

low I&I rates predicted in Table 4-3. Pipes with poor conditions are susceptible to introducing more I&I 

into the network if repairs and/or rehabilitation are not completed in a timely manner. 

The other catchment areas are prioritized based on the rationale described in Table 5-2 below.  

Table 5-2: Catchment-Level I&I Prioritization 

Catchment 
Area 

I&I 
Priority 

Rationale 

Downtown 

High 

• Very poor pipe condition (PACP = 4 or 5) 

• High number of inflow points identified in smoke testing 

• Poor manhole condition 

• I&I is magnified by the high groundwater levels 

• High I&I observed in Brackendale and Downtown 

East Brackendale 

Garibaldi 

Industrial Park 

Medium 

• Some pipes with poor condition 

• Some points of inflow identified in smoke testing 

• Poor manhole condition 

• Few structural deficiencies noted 

• Mid-level I&I (0.12 – 0.3 L/s/ha) observed in Scott Cr. and 

Tantalus Rd.  

Tantalus Rd. 

Scott Crescent 

Valleycliffe 

Low 

• Generally good pipe condition (PACP = 1 or 2) 

•  Very few points of inflow identified in smoke testing 

• Generally, very good manhole condition 

West Brackendale 

Dentville 

Loggers Lane 
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5.1.3 I&I Reduction Strategy 

Typically, the process of I&I reduction consists 

of the tasks illustrated in the flow chart on the 

right. Having already completed flow 

monitoring and CCTV inspection for the entire 

sanitary sewer network, plus vapour testing and 

manhole testing for most of the network, the 

District is currently in the process of 

implementing the manhole and sewer 

rehabilitation programs developed between 

2014 and 2016.  

Through this SMP, we have developed a Sewer 

Main Renewal Tool, discussed further in 

Section 9, where one of the objectives is to help refine the rehabilitation programs by way of identifying 

the renewal/repair year and selecting the most cost-effective renewal method for each gravity sewer. 

The District should note that the intent of the tool (and the resultant Sewer Main Renewal Plan) is not 

to replace the rehabilitation programs already in place, but rather to reinforce decision making in 

relation to “when to renew” and “what renewal method to use”. 

Table 5-2 identifies Downtown, East Brackendale, and Garibaldi as the areas that the District should 

focus its rehabilitation efforts first. Then, move onto Scott Crescent, Industrial Park, and Tantalus Road 

catchment areas. The Dentville, Valleycliffe, and Loggers Lane catchment areas can be placed on a 

“continue-to-monitor” status. The following sections describe the continuous monitoring and 

inspections to implement moving forward with the objective to reducing I&I.  

5.1.3.1 Implement Sanitary Flow Monitoring Program 

This work has been included in our Capital Projects List (Section 8) as an O&M project with the ID 

“OM-03”. 

The District wants to conduct flow monitoring as part of future updates to the sanitary model and master 

plan, which is recommended to be completed every 5 years. According to the standard pricing provided 

by our flow monitoring contractor, the cost for each site is approximately $7,000 for four months of flow 

data. Flow monitoring a total of ten (10) sites, similar to those monitored as part of this SMP, would cost 

$70,000 (2017 dollars). This cost is provided for budgetary purposes and does not include scope for I&I 

assessment and model calibration.  

5.1.3.2 Recurring CCTV Inspections, Manhole Inspections, and Vapour Testing 

This work has been included in our Capital Projects List (Section 8) as an O&M project with the ID 

“OM-06”. 

The District’s financial plan has included a budget item for CCTV under the Operating Account Code 
3024221202. This was a recommendation from the District’s 2015 Liquid Waste Management Plan: 
Stage 2-3 Report. We have updated the required budget based on the following rationale.  
 
The District has already CCTV inspected its entire gravity sewer network in a period of 5 years, between 

2012 and 2016. In addition, most of the sewer network has also been vapour tested and the manholes 

inspected. Starting in 2023 (10 years after the first CCTV inspection in Downtown), we would 

Background Assessment / Review

Flow Monitoring / Analysis

Field Investigations

Renewal / Repair

Post Construction Evaluation

Squamish 
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recommend the District inspect 10% of its gravity sewers each year as per recommendation from the 

Water Research Center (WRc). The area we would recommend the District start with is Downtown as it 

was lasted inspected in 2012. After Downtown, the District should then focus on Garibaldi Estates, West 

Brackendale, and then Valleycliffe. Basically, in the same order as the previous cycle. Simultaneous to 

the CCTV inspection, the District should also complete manhole condition assessments and vapour 

testing for the same area. 

Opus has delineated the District’s sanitary sewer system into ten (10) CCTV catchments, each with 

approximately 10 km of gravity sewers (~10% of network), as shown in Figure 5-3. The intent of doing 

this is such that the District can now cycle through these gravity sewers in each CCTV catchment every 

year to meet the suggested CCTV inspection frequency of 10% of the system. This delineation should be 

revised if and when the District has installed more than 5 km of new gravity sewers. 

According to our experience, it costs approximately $10 per meter of gravity sewers to flush and CCTV 

inspect them, inspect manholes, complete vapour testing, analyze the data, and deliver a report with 

recommendations (i.e. the rehabilitation program). Based on the recommended yearly schedule to 

inspect 10% of the District’s gravity sewer network (~100 km), the annual budget comes to $100,000 

(2017 dollars). This is more than the allocated $63,000 as proposed in the Flow Reduction Program as 

outlined in the District’s 2015 Liquid Waste Management Plan: Stage 2-3 Report.  

5.1.3.3 Develop a Groundwater Monitoring Strategy 

This work has been included in our Capital Projects List (Section 8) as an O&M project with the ID 

“OM-05”. 

It is a well-known fact that the District has high groundwater levels in some areas but the effects on I&I 

in gravity sewers are not very well understood. Groundwater monitoring would greatly complement the 

sanitary flow monitoring program in that the effects of groundwater on I&I, more so infiltration, can be 

correlated. Opus recommends the District commission a project to develop a Groundwater Monitoring 

Strategy to assist the District’s ongoing effects to reducing I&I.  

Our understanding is that the Province of British Columbia2 operates a provincial observation well 

network of over 180 wells, which was established in 1961 to monitor groundwater availability in areas of 

high human use. There is an observation well (#454) located in Squamish (3800 Paradise Valley Road)3 

with real-time groundwater level data, however it is too removed from the District system to provide 

representative data.  

The District has some level probes in place at Hendrickson field well and cemetery well that can be used 

to initiate the development of a groundwater monitoring strategy for the District of Squamish. The 

District has installed several permanent groundwater piezometers near lift stations/PRV's for long-term 

testing and they are tied in with the District’s SCADA system. The District aims to continue expanding 

its monitoring well system in the future as part of this Strategy/Program, the data and results can then 

be incorporated into future flow monitoring studies. 

For budgeting purposes, we have estimated a cost of $50,000 for developing the strategy. In addition, 

based on a quote from our contractor, the cost to install a groundwater well plus data logging for a 1-year 

period ranges between $17,000 and $50,000 for one site, depending on site conditions.  

                                                        
2 http://www.env.gov.bc.ca/soe/indicators/water/groundwater-levels.html 
3 http://www.env.gov.bc.ca/wsd/data_searches/obswell/map/index.html?ID=454 

http://www.env.gov.bc.ca/soe/indicators/water/groundwater-levels.html
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Length (km)
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6 Evaluation Criteria 

The following describes the key criteria used to assess the District’s sanitary sewer system. 

6.1 Design Storm 

The sanitary system is assessed under Peak Wet Weather Flow (PWWF5) that coincides with a 5-year 

24-hour storm event. Based on the District’s Intensity-Duration-Frequency (IDF) curves, the total 

rainfall for a 5-year 24-hour storm is 144 mm. The SCS Type-1A storm distribution, applicable to Coastal 

British Columbia, was applied in the model to simulate a design rainfall event.  

Figure 6-1 illustrates the design storm hyetograph used to assess the District’s sanitary system. 

Figure 6-1: Design Storm Hyetograph 

 

6.2 Key Design Rates – Buildout Scenario 

The following key rates were applied to assess the District’s sanitary system under the buildout scenario: 

• ADWF Rate = 350 L/c/day – applied globally to both residential and ICI equivalent populations. 

• ICI Rate = 25,000 L/ha/day – only applied to new developments with ICI components. 

• Inflow & Infiltration (I&I) Allowance = 0.12 L/s/ha (10,368 L/ha/day)– only applied to new 

developments. The I&I characteristics and responses of the existing system continue to be governed 

by the calibrated I&I parameters.  

The above rates are based on Master Municipal Constructions Document (MMCD) guidelines and were 

used in agreement with the District. 
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6.3 Gravity Sewers 

It was agreed with the District that the maximum Depth-to-Full Depth ratio (d/D) for gravity sewers 

must not exceed 0.8 (80% full) as per the MMCD guidelines; any gravity sewers that have d/D > 0.8 are 

considered deficient. The d/D ratio is one of the most commonly used sewer capacity indicators as it 

identifies sewers that are, or are close to, surcharging (d/D > 0.95). It gives an indication as to how much 

capacity is left in the gravity sewer before it is anticipated to surcharge. Deficient gravity sewers should 

be upsized for Peak Wet Weather Flow (PWWF5) that coincides with a 5-year 24-hour storm under the 

buildout scenario. 

6.4 Siphons   

Under pressure, sanitary sewer siphons have different evaluation criteria when compared to gravity 

sewers. Two criteria were used to assess the capacity of the District’s existing siphons: 

• A minimum cleansing velocity of 0.75 m/s (MMCD) must be achieved at least once per day; and, 

• The siphon must not cause upstream gravity sewers that discharge directly into the siphon to become 

deficient (d/D > 0.8). 

6.5 Lift Stations 

The pumps in a lift station must be able to convey PWWF5 with the largest pump in failure mode 

(MMCD), otherwise, the lift station is considered deficient and the pumps should be upsized to handle 

PWWF5 under the buildout scenario. At minimum, a duplex pump configuration must be considered. 

6.6 Forcemains 

Per the District’s Bylaw No. 2373, 2015 – Section 2.14, a minimum cleansing velocity of 1.0 m/s should 

be maintained within forcemains and the maximum velocity should not exceed 2.5 m/s. If velocities 

exceed 2.5 m/s, twinning or upsizing of the forcemain may be recommended depending on the 

circumstances.  
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7 System Capacity Assessment 

This section covers the hydraulic analysis of the existing District sanitary sewer system under both the 

existing (2015) and future (2050) buildout conditions. The objective of the analysis is to assess the 

system’s performance with respect to compliance with the design criteria outlined in Section 5; and, to 

highlight existing and future deficiencies in the system. A table summarizing the capacity assessment is 

shown in Table 7-1. Capacity-based and other system improvements are subsequently proposed in 

Section 8. 

7.1 Scenario Development 

The following flow conditions were modelled to assess the District’s existing sewer system: 

• 2015 Average Dry Weather Flow (2015 ADWF): to understand the performance of the current 

system under the average day flow condition and to identify issues (i.e. low velocities), if any.  

• 2015 Peak 5-year Wet Weather Flow (2015 PWWF5): to assess system performance under the peak 

wet weather flow condition. This scenario is used to identify any capacity issues that the current 

system is susceptible to under the existing flow condition coinciding with a 5-year storm event. 

• 2050 Peak 5-year Wet Weather Flow (2050 PWWF5): to assess system performance under the 

peak wet weather flow condition. This scenario is used to identify any anticipated capacity issues 

that the current system is susceptible to under the future flow condition coinciding with a 5-year 

storm event. It will also be used to verify the proposed system improvements (i.e. sizing upgrades). 

7.2 Existing (2015) ADWF Analysis 

Under the existing ADWF condition, all the District’s gravity sewers have d/D less than 0.8, providing a 

general indication that the sanitary sewer network has sufficient capacity to convey the ADWF. However, 

it is noted that the siphon crossing at Maple Drive does not meet the minimum self-cleansing velocity of 

0.75 m/s. In the short term, it is recommended that siphons be flushed regularly to avoid siltation and 

buildup in the pipe. The eventual buildout of the sewer system through growth and new development 

upstream will resolve these low velocities identified and therefore long-term recommendations for the 

siphon are not required. 

7.3 Existing (2015) PWWF5 Analysis 

Overall, the District’s existing sanitary system is adequate in accommodating the existing peak wet 

weather flows. All gravity sewers have d/D less than 0.8, except for 130 metres of 200 mm gravity sewer 

upstream of the Scott lift station, as shown in Figure 7-1. Furthermore, all twenty (20) lift stations, that 

were assessed in this SMP, have adequate capacities to accommodate existing peak flows.  

Based on discussions with District staff, there seems to be a discrepancy between the flows observed by 

District staff and flows predicted by the model at the Central lift station when the one 30-hp pump is 

running. The model is predicting higher flows than observed (~20 L/s more), indicating a high potential 

of increased downstream headlosses. After reviewing the record drawings for the 3.5 km of 400 mm 

HDPE forcemain, we suspect there could be significant grease buildup along the forcemain, especially 

at various low points along the alignment. We would recommend pigging/swabbing to help clean the 

forcemain.  
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In addition, high flow velocities (> 2.5 m/s) are predicted in six (6) forcemains: Scott; Valleycliffe; Judd 

& Cotton; Enterprise; Queens Way; and, Centennial. The velocities in Scott, Valleycliffe, and Queens 

Way are marginally over the criteria at not more than 3.0 m/s and do not justify a pipe upsize. For 

Centennial, a velocity of 3.2 m/s is predicted for the sections downstream of the bridge, which are 

expected to experience higher velocities. Finally, for the Judd & Cottonwood and Enterprise forcemains, 

large velocities are only predicted for the very short sections at the beginning of the forcemains. In the 

long-term, these considerations are taken into account with additional factors (e.g. increased pumping 

rates, forcemain replacement year, constructability) when developing the District’s forcemain renewal 

plan, which is embedded in the Capital Investment Plan in Section 10. The forcemain renewal plan must 

also be linked to lift station pumping improvements to provide a holistic view of system renewal. 

Therefore, in most cases in the short term where minimal lift station upgrades are proposed, these 

forcemains are recommended to be operated as per status quo. 

7.4 Buildout (2050) PWWF5 Analysis 

This section describes our assessment of the District’s current sanitary system in its ability to 

accommodate future buildout (2050) peak flows in Squamish. Figure 7-2 illustrates of our assessment 

results, showing the locations of deficient lift stations and gravity sewers under the buildout scenario. 

Figure 7-2 also shows the locations of all the developments slated to occur between 2015 and 2050. 

7.4.1 Lift Station & Forcemain 

A total of six (6) lift stations are considered deficient by capacity under the future buildout condition: 

the Easter Seal, North Yards, Centennial, Queens Way, Buckley, and Mamquam lift stations. These 

deficiencies also cause upstream gravity sewers to surcharge and manholes to overflow, especially 

upstream of the North Yards and Centennial lift stations. To mitigate these deficiencies, improvement 

options, including installing larger and/or more pumps in the lift stations, building new lift stations, 

forcemain upsizing/twinning, and other alternative servicing strategies, are evaluated and 

recommended for each of these deficient lift stations in Section 8. 

In addition to those forcemains noted in the 2015 analysis (Section 7.3), one (1) other forcemain, Easter 

Seal, is predicted to have high velocities (> 2.5 m/s) under the buildout scenario. The marginal velocity 

deficiency does not justify a pipe upsize, and plus, the Easter Seal lift station and forcemain have been 

recommended by this SMP for decommissioning (see Section 8). 

7.4.2 Gravity Sewer 

If the current system were to remain unchanged until 2050, a total of 7.1 km of gravity sewers are 

predicted to surcharge and 16 manholes are likely to overflow in the 2050 buildout scenario. A large 

portion of these sewer deficiencies are due to insufficient hydraulic capacities in the pipe, such is the 

case for those located in the Tantalus Road and East Brackendale areas. The other main cause of sewer 

surcharging is the lack of pumping capacity in the downstream lift station, causing sewer back ups 

upstream. In more severe cases, these cause manholes to overflow. 

7.5 Capacity Assessment Summary 

Table 7-1 summarizes our capacity assessment results (i.e. system deficiencies) of the District’s existing 

sanitary sewer system under the existing and 2050 buildout scenarios.  
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Appendix D provides tabulated summary of model predicted results for the District’s gravity sewers, 

forcemains, and lift stations. 

Table 7-1: Assessment Summary – Deficient Sanitary Assets 
Sanitary 

Assets 
Existing (2015) Scenario Buildout (2050) Scenario 

Gravity 
Sewer 

• 130 m of gravity sewers upstream of Scott 
lift station are deficient. 

 

• 7.1 km of gravity sewers are deficient. They 
are mainly located in the Tantalus Road and 
East Brackendale areas. 

• A total of 16 manholes are expected to 
overflow. They are caused by the insufficient 
capacities in the downstream lift stations 
and/or gravity sewers. 

Lift 
Station  

• No lift stations are deficient under the 
existing scenario. 

• Pigging/swabbing of the Central lift station 
forcemain is recommended. 

 

• List of deficient stations:  

o North Yards 

o Centennial 

o Easter Seal 

o Buckley 

o Queens Way 

o Mamquam 

Forcemain 

• High velocities (> 2.5 m/s) are predicted in 
the following forcemains: 

o Scott – 200 mm @ 3.0 m/s 

o Valleycliffe – 200 mm @ 3.0 m/s 

o Judd & Cottonwood – short 100 mm 
section @ 5.9 m/s 

o Enterprise – short 100 mm section @ 
7.3 m/s 

o Queens Way – 300 mm @ 2.7 m/s 

o Centennial – 150 mm @ 3.2 m/s 

• The Scott, Valleycliffe, and Queens Way 
forcemains are marginally deficient and do 
not justify a pipe upsize.  

• Only the section of Centennial forcemain 
downstream of the bridge has high 
velocities, as expected. 

• The deficient Judd & Cottonwood and 
Enterprise forcemains are very short 
sections in relation to the overall length of 
the forcemains and do not justify a pipe 
upsize.  

• In addition to those noted under the 2015 
analysis, the following forcemains have high 
velocities (> 2.5 m/s): 

o Easter Seal – 250 mm @ 2.9 m/s 

• All the above forcemains are marginally 
deficient and do not justify a pipe upsize. 

Siphon 

• The 150 mm low-pressure siphon at Maple Drive does not reach the minimum cleansing 
velocity of 0.75 m/s (at least once per day). Regular flushing on the siphon is recommended 
for the short term. 

  



!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!( !(!( !(!(!(

!( !(!( !(

!(

!(

!( !( !( !( !(
!(!( !( !(

!(
!(

!(
!(

!(
!(!(

!( !(

!(
!(

!(

!( !(!(
!(

!( !(!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!( !( !(

!(!(

!(

!(

!( !( !(!( !(

!(

!(

!(!(

!(

!(

!(

!(

!(
!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(
!(
!(

!(

!(

!(

!(

!(

!(

!(

!( !( !( !( !(

!(!(

!(

!(

!(!( !(

!(

!(

!(
!(

!(

!(

!(

!(
!(

!(

!(

!( !(
!(

!(

!(

!(

!(

!(
!(

!( !(
!(

!(

!(

!(

!(

!(!(!(
!(!(
!(

!(!( !(

!(

!(

!(

!(

!(
!(
!(

!(

!(
!(

!(

!(

!(
!(

!(

!(

!(
!(

!(
!(

!(

!(

!(
!(

!(
!(

!(!( !(

!( !(

!(

!(

!(

!(

!(

!( !( !(

!(
!(

!(

!(

!(

!(

!(
!(!(
!(!(!(

!(!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(!(

!( !( !(!( !(!( !(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(!(
!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!( !(

!(!( !(

!(

!(

!(
!(

!(

!(

!(
!(

!(

!(

!(

!(

!( !(

!(!(

!(
!(

!(

!(

!(

!(

!(
!(

!(
!(

!(

!(!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(
!(

!(

!(
!(
!(

!(

!(

!(

!( !(!( !( !(!( !(
!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!( !(
!( !(
!(

!(

!(
!(

!(

!(

!(

!(

!(
!(

!(

!(
!(

!(
!(!(

!(

!( !(

!(

!( !(
!(

!(
!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(!(

!(
!(
!(

!(

!(
!(

!( !(

!(
!(

!(

!(

!(
!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(
!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(
!(

!(
!(

!(

!(
!(

!(
!(

!(
!(
!(!(

!(
!(

!(

!( !(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(
!(

!(
!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!(
!(

!(

!(

!(

!(!(

!(!(

!(

!(
!(
!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(
!(!(

!(!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!( !(

!( !(!( !(

!(

!(

!(

!(

!(

!( !(

!(

!(

!( !(

!(

!(

!(

!( !(

!(!(

!( !(

!( !(
!(!(!(

!(

!(

!(

!(

!(

!(

!(
!(

!(
!(

!(

!(

!(

!(!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(!(

!( !(

!(

!( !(!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!( !( !(

!(

!(

!(

!(

!(

!(
!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!( !(
!(!(

!(
!(

!(

!(

!(

!(

!(

!(

!( !(!(

!(

!(

!(

!(

!(

!( !(!(

!(

!(

!(

!(!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(!( !(

!(

!(
!(

!(

!( !(!(

!( !(!(

!(!( !( !( !(

!(

!(!(

!(!(

!(!(

!(

!(!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(
!(
!(

!( !(

!(

!( !(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(
!(
!(

!(

!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(!(

!(

!(
!(

!(
!(

!(

!(
!( !(

!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(
!(!(

!(

!(
!(
!(
!(

!(
!(

!(

!(!(
!(
!(
!(

!(

!(

!(
!(

!(
!(

!(

!(

!(
!(

!(

!(

!(

!(

!( !(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(
!(

!(!(!(!(
!(
!(

!( !( !(
!(

!(!(!(

!( !( !(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!( !(

!(

!(

!(!( !(

!(!(!(

!(!(

!(

!(

!(

!(

!(!(

!( !(

!(

!(
!(
!(

!(
!(!(!(

!(
!(

!(
!(
!(
!(

!(
!(

!(
!(

!(!(!(!(
!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(!(
!(

!(!(

!(!( !(

!(
!(

!(

!(

!(!(!( !( !( !(

!(
!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(!( !(!(!( !( !( !( !( !(!(

!(
!(

!(

!(

!( !( !(

!(

!(

!(

!(

!(

!(
!(!(

!(!(!(
!(

!(

!(
!( !(

!(
!(!(

!(

!(

!(
!(!(

!(

!(

!(

!(
!(

!(

!(

!(!(
!(!(

!(!( !(
!(
!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(!(
!( !(

!(

!(

!(

!(
!(

!(
!(

!(
!(

!(!(

!(
!(

!(

!(

!(

!(

!( !(

!( !(
!(

!(

!(

!( !(

!( !(

!(

!(
!(

!(
!(

!(!(!(!(!(!( !( !(

!( !(!( !(

!(

!(!(

!( !( !(

!(

!( !( !(

!(!( !( !( !(

!(

!(

!(

!(

!(

!(

!(

!(
!( !(

!(

!(

!(

!(
!( !(

!(

!(
!(

!(

!(!(!(
!(

!(

!(
!(!(

!(

!(

!(!(

!(
!(

!(

!(

!(
!(!(

!(

!(

!(

!(
!( !(

!(

!(

!(!(
!(

!( !(

!(
!(

!(

!(

!(!(

!(
!(

!(
!( !( !(

!(

!(!(!(

!(
!(

!(
!(

!(!(!(

!( !(

!(

!(
!(

!(

!(
!(!(
!(

!(

!(

!(

!(

!(

!(!(
!(!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(!( !(

!(

!(!(

!(

!(

!(
!(

!(!(

!(
!(

!(!( !(

!(
!(

!(

!(

!(!(

!(
!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(
!(

!(!(!(!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(!(

!(
!(!(

!(
!(

!(!(

!(

!(

!(

!(

!(!(!(
!(!(!(!(

!(!(!(!(
!(

!(
!(!( !(!(!(

!(

!(!(
!(!(

!(

!(
!(!( !(!(

!(!(
!(

!(!(
!(!(!(!(

!(!(

!(!(!(!(!(!(
!(

!(
!(!(

!(
!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(!(!(!(
!(

!( !(!(!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

!(
!(

!(

!(

!(

!(!(

!(

!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(!(

!(
!(

!(

!(

!(

P

P

P

P

P P

P

P

P

P

P

P

P

P P

P

P

P

P

P
3Q

SM11

SM13

SM15

SM12

SM26

SM17

SM21

SM23

SM29

SM30

SM05

SM01

SM09

SM07
SM08

SM16

SM02

SM28

SM10

SM18

Path: G:\opus_dk\municipal\036 Squamish\GIS\D-03692.00 Squamish Sewer Master Plan\FINAL REPORT FIGURES\Figure 7-1 PWWF5 Issues-2015.mxd

. Legend
3Q Mamquam Treatment Plant

Parcel
!( Manhole

Forcemain/Siphon
Lift Station Assessment

P Adequate in Capacity
Gravity Sewer - d/D Ratio

< 0.50
0.50 - 0.80
0.80 - 0.95 [Deficient]
Surcharging [Deficient]

Client: District of Squamish

This drawing and its contents are the property of Opus International
Consultants Limited. Any unauthorised employment of reproduction,
in full or in part, is forbidden.

Scale:

Designed: 
Approved: Date:

Revision:

Project No: 

Revision Date:
Mar 2018

DF
D-03692 0 250 500125

Meters
Figure 7-1

Sanitary System Capacity Assessment 
under 2015 PWWF5 Condition
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Lift Station ID Name
SM01 Easter Seal
SM02 North Yards
SM05 Centennial
SM07 Judd & Cottonwood
SM08 Judd & Lawson
SM09 Depot
SM10 Upper Pia
SM11 Mamquam
SM12 Lower Pia
SM13 Queens Way
SM15 Loggers & Finch
SM16 Scott
SM17 Valleycliffe
SM18 Vancouver (Abandoned)
SM21 Pemberton
SM23 Buckley
SM26 Enterprise
SM28 Central
SM29 Wilson
SM30 Madill
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8 Capital Projects List 

This section provides a prioritized list of capital projects for the District to undertake over the next 33 

years. They are being recommended, primarily, to address deficiencies identified in our system capacity 

assessment. In addition, several O&M projects have also been identified at the end of the section for the 

District’s consideration. The renewal of sewer mains – gravity sewer and forcemains, is discussed in 

Section 9, which also includes a description of our costing methodology for gravity sewers and 

forcemains. 

When recommending the capital projects, Opus reviewed various recommendations from previous 

studies including the most current Development Cost Charge (DCC) Bylaw, the 2011 Asset Management 

Plan, the Downtown Squamish Servicing Strategies, and the M1 LS Assessment and I&I Reduction Study 

(2016). Opus has considered and incorporated the relevant recommended projects from these past 

studies into this list.  

The recommended capital projects are split into three categories: Gravity Sewer (ID prefix “GS-”), Lift 

Station (ID prefix “LS-”), and Operational and Maintenance (ID prefix “OM-”) projects. These projects 

are prioritized into three implementation schedules: [2017-2021], [2022-2031], and [2032-2050]. 

The timing of these projects is estimated after the Sewer Utility Financing assessment (i.e. affordability) 

and is presented in the Capital Investment Plan in Section 10 along with the sewer main renewal plan, 

and their general locations.  

The reader should note that some of the projects in this list may service a single development or a small 

number of developments. In those cases, costs for the upgrade project would be borne by the 

developer(s). In cases where several developments trigger and benefit from upsizing a piece of critical 

infrastructure, the District may choose to incorporate the project into the DCC Bylaw. In either case, the 

projects would be funded by developers directly or by DCC funds. In addition, assumptions have been 

made on the timing of some capital projects, it should be refined based on the actual timing of 

development(s), when known. 

8.1 Gravity Sewer Projects 

A total of ten (10) gravity sewer capital projects are recommended with a total length of approximately 

3.6 km. A description of each project, including the suggested implementation schedule, is detailed 

below for each sewer catchment. 

8.1.1 Tantalus Road 

There are four (4) gravity sewer capital projects in the Tantalus Road area: 

GS-01 – Tantalus Road Sewer Upgrade [2017-2021] 

The existing 200 mm gravity sewers on Tantalus Road (from Tantalus Place to Starview Place) act as a 

severe bottleneck to the system. It is recommended to upsize these sewers to 450 mm immediately to 

avoid sewer back up and surcharging. 

GS-02 – New Chief View Road Highway Crossing [2017-2021] 

The current highway crossing (200 mm gravity sewers) at Harris Road will become under capacity when 

developments upstream commence (e.g. Garibaldi Springs). Two improvement options have been 
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considered: pipe bursting the current 200 mm sewers to 525 mm; or, constructing a new 525 mm sewer 

across the highway at Chief View Road via tunnelling. There are limitations to pipe bursting in terms of 

sewer size increase – pipe bursting is inappropriate in this case due to the 5-size increase from 200 mm 

to 525 mm and as such, Opus recommends the tunneling option.  

A new 450 mm sewer will need to be constructed to connect the existing system at Starview Place to the 

new 525 mm crossing. It is recommended to install a 450 mm stub facing south at the crossing to 

accommodate the flow diversion from Garibaldi Way at a later stage (see Project “GS-09”). 

GS-03 – Harris Road Highway Crossing Abandonment [2017-2021] 

Upon completion of the Chief View Road Highway Crossing (“GS-02”), the Harris Road crossing may 

be abandoned. The existing 200 mm gravity sewers on Harris Road upstream of the existing crossing 

(east of the highway) should be replaced and graded to flow east (instead of west) to the sewer system 

on Tantalus Road.  

GS-12 – Newport Ridge Drive Sewer Upgrade [2032-2050] 

The trigger for capacity upgrades to the existing 200 mm gravity sewer on Newport Ridge Drive is very 

likely to be the Cheema (DL 509/510) and/or Holborn Group (DL 510/511) developments, a portion of 

which has been assumed to discharge to this 200 mm gravity sewer. At the time of writing this report, 

layouts for DL 509/510/511 have not been planned/proposed and as such, this “GS-12” capital project 

is subject to refinement in the future when more details about the developments become available.  

8.1.2 Downtown 

No gravity sewer capital project is proposed for the Downtown area. 

8.1.3 Brackendale 

There are tw0 (2) gravity sewer capital projects in the Brackendale area: 

GS-05 – Government Road Sewer Upgrade and Flow Diversion [2022-2031] 

The Brackendale area is mainly serviced by the gravity system along Government Road, which is split at 

Judd Road. Sewage from north of Judd Road is conveyed east on Judd Road and south on Meadow 

Avenue (the “Meadow alignment”) before connecting back to the 450 mm Government Road trunk 

sewer.  

This Meadow alignment currently consists of 350 mm gravity sewers and is inadequate to service the 

proposed Cheekeye River Development, which could add approximately 3,900 Population Equivalent 

(subject to change) to the Brackendale area.  

Two improvement options have been considered: 1) Upsize the entire alignment (on Government Road 

and Meadow Avenue) from 350 mm to 450 mm, and 2) Upsize only the sewers on Government Road 

and divert some sewage away from Judd Road and Meadow Avenue by connecting the north and south 

sewers at the Government Road and Judd Road intersection.  

The second option is certainly the least costly and recommended option – upsizing of sewers on Judd 

Road and Meadow Avenue is not required as it utilizes the capacity available in the 450 mm Government 

Road trunk sewers south of Judd Road. The Judd Road and Meadow Avenue sewers are still subject to 

relining or replacing according to our proposed Sewer Main Renewal Plan (Section 9). The flow split will 
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provide a redundancy to the network as the Judd Road and Meadow Avenue gravity sewers are no longer 

the only sewers servicing areas north of Judd Road. 

Lastly, a short section of 200 mm gravity sewer, located immediately east of Government Road on the 

easement south of Depot Road, needs to be upsized to 300 mm to accommodate 2050 buildout flows.  

Note that the exact timing of this project is going to be based on the timing of the development. 

GS-11 – Easter Seal Gravity Bypass [2022-2031] 

Our capacity assessment identifies the Easter Seal lift station as deficient under the 2050 buildout 

scenario, mainly as a result of the proposed Cheekeye River Development. The District has completed a 

desktop study in 2016 – “M1 LS Assessment and I&I Reduction Study”, which looked at two (2) servicing 

options for the Brackendale area: 1) upgrade the lift station’s capacity to accommodate future flows, and, 

2) constructing a gravity bypass from the lift station to the Government Road trunk sewer. The study 

included lifecycle cost analyses which suggest that both the options have similar net present values 

(NPV). The study concluded with the Gravity Bypass option being the more favourable option, mainly 

due to the reduced maintenance efforts and improved aesthetics of the area, which is adjacent to a tourist 

attraction point.  

Based on the available desktop-level information, Opus would recommend the Gravity Bypass option as 

well. The implementation of this option is not required in the short-term as the current Easter Seal lift 

station is operating adequately (condition- and capacity-wise) and has 10-15 years of remaining service 

life, as per the abovementioned 2016 study.  

The reader should note that Opus’ cost estimate for this Gravity Bypass option is significantly higher 

than that estimated in the 2016 study and as a result, could impact/change the NPV analysis conducted. 

It is advisable for the District to complete further preliminary engineering in the future to confirm the 

cost estimate and NPV analysis results before embarking on this Gravity Bypass option.  

8.1.4 Scott Crescent 

There is one (1) gravity sewer capital project in the Scott Crescent area: 

GS-06 – Scott Crescent Sewer Upgrade [2022-2031] 

The 250 mm gravity sewers immediately upstream (~133 m) of Scott lift station are deficient under the 

existing scenario but because the sewers are deep and there a very few service connections, we would 

recommend using them as system storage (i.e. allowing the sewers to surcharge) to defer, until 2021, the 

immediate need of upsizing them to 375 mm.  

District staff have indicated that these sewers are deep and that any construction work in this area will 

be impacted by the high groundwater level, especially in areas near Scott lift station. The District may 

consider pipe-bursting to avoid a deep trench (~5 m). 
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8.1.5 Loggers Lane 

There is one (1) gravity sewer capital project in the Loggers Lane area: 

GS-08 – Centennial Way Sewer Upgrade [2022-2031] 

The current 200 mm gravity sewer on Centennial Way, from the east end all the way to the Centennial 

lift station, will become deficient under the 2050 buildout scenario. They are recommended to be 

upgraded to 300 mm to service future developments (e.g. Anthem Development). This project would be 

100% funded by the developer(s). 

8.1.6 Garibaldi 

There is one (1) gravity sewer capital project in the Garibaldi area: 

GS-13 – Mamquam Road Sewer Upgrade [2032-2050] 

The existing 300 mm gravity sewer along Mamquam Road from Willow Court to Government Road 

needs to be upsized to 375 mm to accommodate 2050 buildout flows. The current sewer discharges into 

the 450 mm trunk sewer on Government Road. We recommend the new and upsized 375 mm Mamquam 

Road sewer to discharge into the larger 1,050 mm Government Road trunk sewer instead.  

8.2 Lift Station & Forcemain Projects 

A total of eight (8) lift station and forcemain capital projects, including decommissioning of two stations, 

are recommended. A description of each project, including the suggested implementation schedule, is 

detailed below. It should be noted that these recommendations are made based on available data of the 

existing infrastructure, the District has mentioned that some forcemains have been upgraded without 

record and that for each of the recommended forcemain project, a preliminary investigation at the 

earliest stage of design should be conducted.  

LS-01 – Central Lift Station Pumping Upgrades [2017-2021] 

Based on our understanding, there are currently three (3) pumps in the Central lift station: 2 x 60hp 

and 1 x 30hp. We would recommend the District replace the remaining 30hp unit with the same 60hp 

unit as the other pumps in the station, and operate the station under a “2 Duty + 1 Standby” 

configuration. This work is currently underway and is nearly complete. 

In addition, the District has expressed concerns about the flow discrepancies between the observed and 

model predicted flows. We suspect there could be significant grease and sediment/silt buildup along the 

forcemain, especially at various low points along the alignment and would recommend 

pigging/swabbing to recover some hydraulic capacity in the forcemain and subsequently delay costly 

improvements to the lift station. There could also be air-locking issues. 

With a “clean” forcemain, the lift station should be able achieve flow rates of 200 L/s and 222 L/s when 

the two and three 60hp pumps, respectively, turn on. It has adequate capacity to service the peak inflow 

of 205 L/s under the 2050 buildout scenario. The 5 L/s shortfall is marginal and does not warrant a 

pump upsize at present, but perhaps in the future when these pumps are being replaced due to condition 

or end of service life, larger pumps can be put in place instead.  
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LS-02 – New Buckley Lift Station [2017-2021] 

The existing Buckley lift station was built in 1972 (45 years old) and consists of two 7.5hp pumps with a 

flow rate of 46.4 L/s when only one pump is operating – it is more than adequate (hydraulically) to 

service the current (2015) peak inflow of 18.5 L/s, and is only marginally deficient (hydraulically) under 

the 2050 buildout scenario with peak inflow of 50 L/s. The urgent need to replace this station, however, 

is driven by the poor condition and old age of the wet well. 

In 2016, Opus completed a Buckley Lift Station Replacement scoping study which included developing 

a design brief for a new Buckley lift station near its current location. The new station has a design flow 

of 60 L/s and a total dynamic head of 12.9 m. For the purpose of this SMP, we are recommending the 

same design as that described in the 2016 design brief. Pumps should be selected during detailed design 

with due consideration given to achieving optimal efficiency (phasing) and accommodating future 

growth. The existing 200 mm forcemain will be replaced with the same size as per the forcemain renewal 

plan discussed in Section 9 of this SMP report.  

LS-03 – Centennial Lift Station Pumping Upgrades [2032-2050] 

The existing Centennial lift station consists of two 9.4hp pumps with a flow rate of 22.4 L/s when only 

one pump is operating – it is inadequate to service the 2050 peak inflow of 49 L/s to the wet well. Opus 

recommends replacing the pumps with two new 70hp pumps, each with a design point of 50 L/s of flow 

at 42.5 m of head.  

The timing for this project will be triggered when the peak inflow into the wet well exceeds 22.4 L/s. The 

existing (2015) peak inflow is 5.0 L/s.  

LS-05 – Queens Way Forcemain Twinning [2032-2050] 

The Queens Way lift station is currently equipped with four 47hp pumps, and has a capacity of 176 L/s 

with 3 pumps operating (i.e. one redundant pump), and 193 L/s when all 4 pumps operate – 2015 peak 

inflow is predicted to be 159.2 L/s. The station however, is inadequate to service the 2050 peak inflow 

of 235 L/s, which occurs when 2 pumps are operating at the Central lift station. Two options have been 

considered: 1) upgrade all the pumps in the Queens Way lift station; and, 2) increase the Queens Way 

forcemain capacity by twinning. 

The current 300 mm forcemain is already operating at a peak velocity of 2.5 m/s when 3 pumps are 

operating at 176 L/s. Any increase in the pumping capacity (i.e. Option 1) will result in velocities 

exceeding the design criteria of 2.5 m/s, which will trigger the need to increase forcemain capacity. In 

addition, the fourth pump was only recently installed, and there is no room in the existing station to 

install another pump.  

Opus recommends the forcemain twinning option as it helps increase the flow capacity of the existing 

Queens Way lift station to 255 L/s when 3 pumps are operating with a peak velocity of 1.8 m/s in each 

forcemain.  This will delay the need to build a new lift station until beyond 2050.  

LS-06 – North Yards Lift Station Pumping & Forcemain Upgrades [2032-2050] 

The existing North Yards lift station consists of two 10hp pumps with a flow rate of 7.6 L/s when only 

one pump is operating – it is inadequate to service the 2050 peak inflow of 16.6 L/s to the wet well. Opus 

recommends upsizing the existing 75 mm forcemain to 100 mm to avoid large velocities and headlosses 

in the forcemain. Then, a recommendation is made to replace the pumps with two new 11hp pumps, 
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each with a design point of 16.6 L/s of flow and 22.0 m of head. The timing for this project will be 

triggered when the peak inflow into the wet well exceeds 7.6 L/s. The existing (2015) peak inflow is 2.2 

L/s. 

This project has been recommended based on available information at the time of writing. It is possible 

that the CN Rail Yards development would opt to cross the railway to the east and tie-in to the gravity 

sewer on Queens Way, by-passing the North Yards lift station and negating the need for this project. A 

detailed sanitary sewer servicing review should be conducted as part of the area’s re-development prior 

to commissioning this project, which is to be 100% funded by the developer. 

LS-07 – Easter Seal Lift Station & Forcemain Decommission [2032-2050] 

For the purpose of this SMP, it is assumed that the “GS-11 – Easter Seal Gravity Bypass” project will go 

ahead with the Gravity Bypass option. In this case, the Easter Seal lift station and forcemain can be 

decommissioned upon completion. 

LS-08 – Mamquam Lift Station [2022-2031] 

The existing Mamquam lift station (SM11) is a quadraplex station with three 25-hp pumps (NP3171LT3) 

currently installed. When two of the three pumps are operating, District staff measured a combined flow 

rate of 143 L/s – it is inadequate to service the 2050 peak inflow of 270 L/s to the wet well.  

Opus recommends replacing all three pumps with 35-hp pumps (e.g. NP 3202 MT 3 Model – 643 

Impeller). This allows Mamquam to pump 281 L/s of flow at 10.5 m of head when two of the three 35-hp 

pumps are operating. Additionally, there is the flexibility of adding one more pump unit into the station 

if future peak inflows are higher than projected.  

The exact timing of Mamquam upgrade is dependent on the timing of some of the major developments 

(e.g. Cheekeye, Cheema, Holborn Group) upstream of the station. Based on current knowledge, we 

estimated the timing of this Mamquam upgrade to be in the early 2020s. 

8.3 Operational & Maintenance Projects 

In addition to the above proposed capital projects, we have identified the following O&M projects to 

enhance operations of the District’s sewer utility.  

OM-01 – Feasibility Study to Abandon Pia Lift Stations [2032-2050] 

The small pocket of residential areas along Pia Road, Jay Crescent, and Condor Place in the Garibaldi 

Highlands are serviced by two lift stations (Upper and Lower Pia). Upon commencement of the planning 

stages for the Cheema and/or Holborn Group developments, there are opportunities to include these 

two Pia catchments into their respective development servicing strategy reviews. It is envisioned that all 

sewage from these Pia catchments will be routed to a potential trunk sewer designed to service, mainly, 

the Cheema and Holborn Group developments, leading to the abandonment of the two Pia lift stations.  

OM-02 – Feasibility Study to Abandon Judd & Cottonwood Lift Station [2017-2021] 

The current Judd & Cottonwood (J&C) lift station services a small sewer catchment that consists mainly 

of houses along Cottonwood Road. It pumps into Judd & Lawson (J&L) lift station’s forcemain, which, 

according to District staff, has experienced pipe breaks in recent years. 
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In terms of capacity, both of these lift stations are adequate to service 2050 buildout flows. However, in 

terms of operations, we would recommend the District consider routing sewage westward from 

Cottonwood Road to J&L’s wet well via a new gravity sewer. This will allow for the decommissioning of 

J&C lift station. The District may then consider replacing the pumps and forcemains at J&L as they are 

more than 45 years old. The feasibility study should prepare a business case with NPV analysis to 

support optimal solution. 

OM-03 – Implement Sanitary Flow Monitoring Program [Recurring starting in 2022] 

The District is to implement the flow monitoring program as recommended in Section 5 to primarily 

assist in providing data for future sanitary model and master plan updates every 5 years. Secondly, it 

should provide a measure of effectiveness of the District’s I&I reduction efforts over the coming years.  

OM-04 –Yearly Model Update [Recurring starting in 2018] 

Opus recommends updating the District’s sanitary sewer model every year with the latest development 

and sewer capital works information. One limitation of the current hydraulic model is that it assumes 

all sanitary sewer mains to be “clean” and with full hydraulic capacity. This is not the case as is evident 

from some of the CCTV footage which show significant Fat, Oil, and Grease (FOG) buildup in some areas 

of the District’s sanitary system. In light of this, the District may wish to incorporate this key piece of 

information from the CCTV inspections into the model during the next model update. Opus has 

completed a few projects where the inclusion of operational conditions of sanitary sewers has 

significantly impacted the proposed/recommended capital projects. 

OM-05 – Develop a Groundwater Monitoring Strategy [2017-2021] 

We recommend the District, in Section 5, to develop a groundwater monitoring strategy to compliment 

its on-going I&I reduction efforts.  

OM-06 – Recurring CCTV Inspections, Manhole Inspections, and Vapour Testing 

[Recurring starting in 2018] 

The District is to implement the various inspections and testing annually to asses 10% of its gravity sewer 

network. The intent is to provide the District with up-to-date sewer condition data to update the 

District’s sewer rehabilitation program and/or sewer main renewal plan.  

OM-07 – Recurring SMP Update [Recurring starting in 2023] 

We recommend updating the District’s SMP in 2023, and then every 5 years after to keep it as “live” as 

possible. In future updates, it may be worth considering correlating river elevation and water table 

elevation with I&I as well as determining the effect of development and creation of more impervious 

surface has on I&I. 

OM-08 – Queens Way Lift Station Condition Assessment [2017-2021] 

District staff has expressed concerns over the condition of the Queens Way wet well. Hydrogen sulphide 

produced in the Central to Queens Way forcemain has been degrading concrete and steel in the Queens 

Way lift station for years. The station has sufficient capacity past the 2050 horizon but the wet well’s 

deteriorating condition and recommendations out of this condition assessment could trigger renewals 

or upgrades earlier. 
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OM-09 – Assessment of Landfill Expansion Impacts to the Sanitary System [2017-2021] 

The District’s landfill expansion project is scheduled for completion in 2019. As the landfill facility 

discharges to the District’s sanitary system in Brackendale, the impacts of the increased leachate flow to 

the sanitary system should be better understood. The scope of this assessment could include reviewing 

the leachate flow monitoring data that the District has been collecting for many years and determining 

if the landfill expansion could cause capacity issues in the downstream sanitary sewer system. 

8.4 Capital Projects Summary 

The total cost of the capital projects is estimated to be approximately $15.6 million (2017 dollars).  

Table 8-1 provides a cost breakdown of the capital projects for each suggested implementation period. 

Refer to Section 10 for further details. 

Table 8-1: Capital Projects – Cost Breakdown (2017 Dollars) 

Project Type 2017-2021 2022-2031 2032-2050 Sub-Total 

O&M $160,000 $1,330,000 $2,770,000 $4,260,000 

New Gravity Sewer $1,260,000 $3,670,000 $0 $4,930,000 

Gravity Sewer Upsize $397,000 $1,520,000 $1,100,000 $3,017,000 

New Forcemain $0 $0 $2,250,000 $2,250,000 

New Lift Station $655,000 $0 $0 $655,000 

Pumping Capacity Upgrade $100,000 $147,000 $152,000 $399,000 

Decommission $14,000 $100,000 $0 $114,000 

Sub-Total $2,586,000 $6,767,000 $6,272,000 $15,625,000 
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9 Sewer Main Renewal 

This section details the development of the District of Squamish’s Sanitary Sewer Main Renewal Plan to 

the year 2050 and beyond. In the process, Opus has refined an in-house Sewer Main Renewal Tool to 

identify the most cost-effective method to renew a sewer main, and when to renew it, for every sewer 

main in the District’s GIS database. The following sections aim to illustrate the framework of this 

renewal process, and more importantly, to provide an indicative cost/budget required to meet the 

District’s sewer main renewal needs until 2050.  

Together with the Capital Projects identified in the previous section, they form the basis of a 

comprehensive Capital Investment Plan (Section 10) for the District to upgrade and renew its sewer 

mains to the year 2050 and beyond. Maps illustrating the sewer main renewal methods, locations, and 

implementation schedules, are also shown in Section 10. 

9.1 Renewal Framework 

The original scope of the SMP project has called for the development of a sewer main 

renewal/rehabilitation plan, which was to be based on theoretical design life (age-based) and, for gravity 

sewers, the physical conditions recorded via CCTV inspections. Opus has incorporated all of the above, 

and many more factors and criteria to develop a robust, comprehensive, and easily updateable sewer 

main renewal framework.  

For forcemains, due to the lack of pipe condition data, an age-based only, same-size replacement 

approach (open-cut assumed for costing purposes) was adopted as agreed upon with the District. For 

gravity sewers, the renewal framework is illustrated in Figure 9-1. As shown, there are two main parts 

to the approach: the first step is to determine the year that a renewal is required (“Year_Renew”); and, 

in the second step, the tool determines the most cost-effective renewal method to be conducted at the 

renewal year. In the context of this report, the term “renewal” refers to the renewal methods considered 

in the framework including repairs (“TPR” trenchless point repairs and “EPR” external point repairs), 

relining, and replacement of sewer mains.  

9.1.1 Renewal Year 

The year at which a renewal is required is dependent on three factors: 1) gravity sewer’s design life (i.e. 

Remaining Useful Life); 2) recommendations from the CCTV program; and, 3) its hydraulic capacity.  

1) The pipe’s Remaining Useful Life (RUL) is first estimated by considering the pipe’s installation 

year and material. It is then refined by considering the pipe’s physical condition (i.e. CCTV 

inspection results). The intent is to extend a pipe’s RUL if it is still in good physical condition 

(CCTV score of “1” or “2”) by 10 years, which is a typical period before the next CCTV inspection 

is scheduled to occur. The framework also adjusts the pipe’s RUL based on its Consequence of 

Failure (COF) score determined in the District’s 2011 AMP. The intent is to capture the pipe’s 

criticality into the decision-making process of how urgent the renewal should happen. The above 

analyses refine the year at which the pipe reaches the end of life (“Year_Design”).  

2) For pipes with CCTV score higher than “2”, the pipe renewal (likely repairs) will need to happen 

within 10 years from now. If a pipe was observed to experience infiltration in the CCTV 

inspection, the CCTV score for the pipe is set to “3” or higher, depending on the severity (i.e. 

dripper, gusher etc.).  The CCTV score allows us to determine when the pipe needs to be renewed 

based on its deteriorating physical condition (“Year_Repair”).  
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Figure 9-1: Gravity Sewer Renewal Framework 
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3) In terms of hydraulic capacity, the renewal/upsizing of gravity sewers that are deficient prior to 

2050 have already been identified in the Capital Projects List. It is those that are deficient post-

2050 that are of interest in this renewal framework. The year at which a pipe reaches hydraulic 

capacity post-2050 coincides with the year its d/D ratio reaches 0.8 for a pipe with a COF score 

of “3”. For more critical pipes with COF scores of “4” or “5”, the deficient d/D ratio criteria 

switches to 0.75 and 0.70, respectively. The d/D ratio is assumed by extrapolation using the 

pipe’s existing and 2050 after-upgrades d/D ratios. This assumes a uniform growth in the 

District post-2050. The above analyses help estimate the year at which a pipe reaches hydraulic 

capacity post-2050 (“Year_Capacity”). The value of this is that it helps the District make better 

pipe sizing decisions now (i.e. whether to replace pipe with same size or one size up) to minimize 

the risk of having to upsize the pipe shortly after replacing it. This in-built forecasting ability in 

the renewal framework makes it an indispensable planning tool for the District. 

Upon determining the above “Years”, the year closest to 2017 will be the year that the pipe renewal needs 

to happen (“Year_Renew”). In the next section, we detail how the framework then determines what is 

the most cost-effective renewal method to perform. 

9.1.2 Renewal Method 

The renewal methods considered in the renewal framework includes point repairs (TPR), relining, and 

replacement (same size or one size up). The framework recommends the most cost-effective method by 

way of comparing the per linear metre cost of each method per years of useful “life” added to the pipe 

after completion of each method. Estimation of the per linear metre cost is detailed in the Costing 

Methodology section of this report (Section 9.2) along with descriptions of all the factors considered. In 

this section, we determine, for each renewal method, how much “life” is added to a pipe, which is then 

fed into the cost-benefit analysis:  

• “Repair” – TPR and/or EPR returns the pipe to its design life (to “Year_Design”), as defined in the 

previous section;  

• “Reline” – adds up to 50 years of life to the pipe; and,  

• “Replace” – adds up to 100 years of life to the pipe.  

However, depending on when the pipe reaches hydraulic capacity, the full useful life may not be realized. 

For example, if a pipe is to become deficient before reaching the 50 years of added life due to relining, 

we may want to upsize the pipe at renewal year instead of relining. However, it could potentially be more 

cost-effective to reline the pipe first at renewal year and then upsize it later when it reaches capacity. 

This is where the cost-benefit analysis, which is programmed into the renewal framework, becomes 

invaluable.  

The framework also considers the feasibility of relining a gravity sewer. Factors considered include: 

• A pipe cannot be relined if diameter is less than 150 mm; 

• A pipe cannot be relined if there are service connections and the diameter is less than 200mm; 

• A pipe cannot be relined if CCTV records noted pipe sags and alignment changes; and, 

• A pipe is not typically relined if the downstream and/or upstream structure is a cleanout mainline or 

a lift station. 
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There are other factors that affect the feasibility of relining a pipe but only the above factors were 

considered as data was readily available and in the format that allows for system-wide assessment.  

9.1.3 Renewal Recommendation 

The framework can recommend up to a maximum of three sequential renewal years and methods for 

each pipe (e.g. repair first in 2018, then reline in 2030, and then finally upsize in 2080). For each pipe, 

the renewal sequence ends if a “Replace” has been recommended.   

In addition to Figure 9-1, Figure 9-2 illustrates an example that shows how the renewal tool processes 

the available inputs, and recommends the sequence of renewal year(s) and method(s) for a pipe.  

In this example, an AC pipe was installed in 1973 and had been CCTV inspected in 2012 with a score of 

“3”. This indicates that some form of renewal work needs to be implemented within 10 years following 

the CCTV inspection – 2022 is identified as the “Year_Repair”. Based on the theoretical design life of an 

AC pipe and the COF score of this specific pipe, the “Year_Design” is determined to be 2030. Based on 

d/D ratio extrapolation, the pipe is predicted to reach hydraulic capacity in the year 2120 – the 

“Year_Capacity”. Since 2022 comes first, it is identified as the renewal year for the pipe (“Year_Renew”). 

The next question is then, which renewal method is the most cost-effective? The “Repair” method is 

estimated to have the lowest cost per metre per useful life by our in-house cost estimator tool and was 

selected as the preferred method for 2022. The tool then assumes the repair would extend the pipe’s life 

to 2030 – the “Year_Design”, where it then determines that relining is the cheaper option to extend the 

pipe’s life to 2080. Finally, the tool recommends the pipe’s ultimate replacement (upsize) in 2080. 

Figure 9-2: Renewal Tool – Analysis Example 
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9.1.4 Renewal Tool Limitations 

One of the key inputs of the renewal tool is the District’s GIS database for the sanitary sewer main (i.e. 

shapefiles). The reliability of the renewal plan is highly dependent on the data completeness and quality 

of the District’s shapefiles. The shapefile used in this study was provided by the District in August 2017 

and as such, any sewer main renewals since then, or before then, not captured in the shapefile will not 

have been accounted for in the tool and our renewal planning. Another key input to the renewal tool is 

the District’s CCTV inspection database. To ensure consistency in our renewal recommendations, the 

approach used to determine the CCTV scores should be consistent. Ideally, any future CCTV inspections 

will be conducted by one consultant and/or contractor, intimately familiar with the scoring system and 

the consequences of the recommendations provided.  

Finally, the reader should note that, while the renewal tool is able to provide the District with renewal 

projects required for all gravity and forcemain sewer renewals for one asset lifetime up to and beyond 

the 2050 horizon, the level of detail for the post-2050 period is only indicative. The intent is to help us 

recommend the required reserve balance in 2050 to mitigate financial shortfalls post-2050 in relation 

to the replacement of the District’s entire sewer main network. Refer to Section 10 for more details on 

the financial analysis completed for the District’s sewer utility.  

9.2 Costing Methodology 

In-built into the renewal framework is Opus’ Cost Estimator Tool for repairing, relining and replacing 

sewer mains. In the efforts to ensure the accuracy of the estimated costs and their applicability to the 

District of Squamish, we have validated the outputs of the tool against the actual costs for two recent 

gravity sewer replacement projects in the District – Government Road Trunk Sewer Phase 2 and 

Garibaldi Estates Diamond Road – to within 10%. This provided us with the confidence in the 

applicability of the tool to the District of Squamish and, in the suitability of the tool to provide a 

planning-level cost estimate (Class ‘D’).  

Despite our best efforts to develop accurate cost estimates, the reader should note that the cost estimates 

presented in this report are not based on detailed field assessment and that they should be refined during 

the design stages based on detailed site conditions (i.e. environmental issues, ground conditions, 

creek/highway/rail crossings, etc.). 

9.2.1 Repair Cost 

The repair cost for a gravity sewer is as per the cost estimates from the District’s CCTV inspection 

database.  
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9.2.2 Relining Cost 

The relining cost for a gravity sewer is dependent on several factors. In our cost tool, we have considered 

the factors shown in Table 9-1.  

Table 9-1: Relining Cost Factors 
Item Unit 

Cost 
Unit Item Unit 

Cost 
Unit 

Linear (eg. 200mm) $200 /m Engineering and Contract Administration  10% % 

Service Connections $850 ea Municipal Overhead 1% % 

Install New Manhole $10,000 ea Design and Construction Contingency  10% % 

Pre/Post CCTV Inspection $7 /m    

9.2.3 Replacement Cost 

The replacement of a gravity sewer is dependent on several factors. In our costing tool, we have 

considered those factors shown in Table 9-2.  

Table 9-2: Replacement Cost Factors 
Item Unit 

Cost 
Unit Item Unit 

Cost 
Unit 

Base Pipe Cost $140 /m Dewatering Costs (0-2m=$0; 
$1,000/m of depth) 

$1,000 /m/m 

Pipe Diameter $1.23 /mm/
m 

Engineering and Contract 
Administration 

10% % 

Service Connections $6,000 ea Municipal Overhead 1% % 

Pre/Post CCTV Inspection $7 /m Design and Construction 
Contingency 

10% % 

Pavement Restoration ~$94 /m2 Creek/Hwy/Rail Crossings +40% % 

Pipe Depth (Excavation 
and Import Materials) 

~$20 /m    

The following describes the additional spatial analyses completed in GIS to better reflect the costs 

associated with the unique geographies of each pipe: 

• The District has provided us with areas in Squamish where there are high groundwater levels to assist 

us in determining the dewatering costs associated with replacing pipes in these areas. The pipe’s 

depth is also taken into consideration as it was agreed upon with the District that dewatering costs 

should not be applied to pipes shallower than 2 metres. It should be noted that the provided areas of 

high groundwater levels may not be complete. 

• The percentage of pipe under a pavement or road is to better estimate the cost associated with 

pavement restoration. It is less costly to restore non-paved surfaces. 
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• Pipes crossing highways and railway tracks were also identified using GIS and a 40% premium to the 

replacement cost is applied.  

• The costs associated with traffic control, utility congestion, and mobilization and demobilization have 

not been considered. They typically represent a small percentage of the total cost and can be excluded 

from the cost estimator tool whose intent is to provide a planning-level cost estimate (Class ‘D’).   

9.3 Sewer Main Renewal Summary 

The total cost of the sewer main renewals until 2050 is estimated to be approximately $40.8 million 

(2017 dollars), including approximately $36.6 million and $4.2 million of gravity sewer and forcemain 

renewals, respectively.  

Table 9-3 provides a cost breakdown of the various renewal methods for each suggested implementation 

period. Refer to Section 10 for further details. 

Table 9-3: Sewer Main Renewal – Cost Breakdown (2017 Dollars) 

Renewal Type 2017-2021 2022-2031 2032-2050 Sub-Total 

Repair (TPR and/or EPR)  $177,000   $413,000   $-     $590,000  

Relining  $121,000   $678,000   $14,800,000   $15,599,000  

Replacement (Same Size)  $1,600,000   $3,760,000   $11,900,000   $17,260,000  

Replacement (Upsize)  $238,000   $178,000   $2,730,000   $3,146,000  

Forcemain Replacement1   $4,205,000   $-     $-     $4,205,000  

Sub-Total  $6,341,000   $5,029,000   $29,430,000   $40,800,000  

1 see Section 9.3.1 for more detail 

9.3.1 Forcemain Renewal 

Table 9-4 below shows the year in which each forcemain should be renewed/replaced according to a 

theoretical design life. The conditions of the forcemains were an unknown and as such, it was agreed 

upon with the District to plan for their renewal using only an age-based approach. The theoretical design 

life assumed for forcemain renewal is: 

• PVC – 75 Years 

• AC – 40 Years 

• HDPE – 75 Years 

• Ductile Iron – 75 Years 

• Unknown Pipe Material – 40 Years  
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Table 9-4: Forcemain Renewal Schedule (Age-Based) 

Forcemain Pre-2050 Post-2050 

Adventure Centre   2079 

Buckley 2017/18   

Centennial   2070 

Central   2080 

Depot 2017 (2022)3   

Easter Seal 20171   

Enterprise   2055 

J&C 2017 (2020)3   

J&L 2017 (2020)3   

Loggers & Finch   2052 

Lower Pia   2068 

Madill 2017 (2021)3   

North Yards 20171   

Pemberton 2017 (2019)3   

Queens Way   2072 

RCMP   2078 

Scott  20172 (2019)3 2084 

Stawamus   2073 

Upper Pia   2065 

Valleycliffe 2017 (2019)3   

Wilson 2017 (2021)3   
1 decommissioned or renewed as part of Capital Projects 
2 200 mm sections of Scott FM upstream and downstream of the bridge 
3 a more realistic renewal year – prioritized based on peak velocities 

As shown in Table 9-4, all the renewals pre-2050 are scheduled for 2017, despite most of them not 

having reached their theoretical design life yet. Their renewals were expedited for the following reasons: 

no condition assessment / data available; forcemains are critical assets; records of forcemain breaks (2 

in the last 3 years according to feedback from Public Works); and, based on our conversations with the 

District over the years, we understand that the District have concerns about their forcemain conditions 

and would like to replace them sooner rather than later (another feedback from Public Works). 

The 2017 renewals of all forcemains is unrealistic to achieve. We have spread their renewals over a 5-

year period starting from 2018 to 2022. The exact year of their renewal was determined based on the 

severity of their peak velocities as well as opportunities to have construction work occur at the same time 

as a lift station upgrade, as is the case for the new Buckley lift station Capital Project. 

The reader should note that the costs of replacing Easter Seal, Vancouver, and North Yards forcemains 

were excluded from the Sewer Main Renewal budget (Table 9-3) as they are either decommissioned or 

renewed as part of the Capital Projects.  
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10 Sewer Utility Capital Investment Plan 2017-2050 

This section presents the District of Squamish’s Sewer Utility Capital Investment Plan (CIP) for the 

period between 2017 and 2050. It lays out the implementation schedule for all capital and renewal 

projects for the next 33 years. In parallel to this planning process, Opus conducted a sanitary sewer 

utility financing review to ensure that the CIP is financially sustainable over the long-term while 

maintaining a reasonable increase in revenues. It was estimated that the District needs to maintain, until 

at least 2040, an annual revenue increase of 5% to fund the long-term operating, renewal, and new 

infrastructure costs of the sanitary sewer utility. This increase in revenues will need to occur through 

population growth and/or utility rate increases. Refer to Appendix E for further details. 

Figures 10-1, 10-2, and 10-3 illustrate the locations of the Capital Projects and Sewer Main Renewal 

Projects for the periods of 2017-2021, 2022-2031, and 2032-2050, respectively. In addition to these 

figures, Opus will submit to the District a sewer main GIS shapefile containing information that are used 

to create these figures (i.e. renewal year, renewal method, renewal cost). 

Table 10-1 presents the complete CIP and is organized into the following project categories: 

• Capital Projects List – Gravity Sewer 

• Capital Projects List – Lift Station & Forcemains 

• Capital Projects List – O&M Projects 

• Sewer Main Renewal – Forcemain Renewals 

• Sewer Main Renewal – Gravity Sewer Renewals 

The total estimated cost of implementing the CIP is $58.9 million (2017 Canadian Dollars). The vast 

majority ($46.9 million) of which is attributed to O&M costs, which include the Sewer Main Renewal 

Projects and the O&M projects. Of the remaining $12.0 million of Capital Projects, approximately 93% 

are development-driven upgrades, which can be considered for DCC funding.  
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Part 1 of 3

2017 Dollars
2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

Account 1 721,000$                 -$                         4,000$                     11,400$                    7,800$                     1,300$                      -$                         625,000$                -$                         -$                         -$                         -$                         -$                         
Account 2 45,045,000$           950,100$                 1,146,400$              696,000$                1,742,900$              1,174,400$              1,158,900$              771,000$                 173,600$                 2,522,400$             994,000$                175,000$                 225,000$                
Account 3 10,648,900$           -$                         393,000$                1,129,000$              760,000$                115,900$                  542,800$                -$                         -$                         -$                         -$                         -$                         -$                         

Total 56,414,900$            950,100$                 1,543,400$              1,836,400$             2,510,700$              1,291,600$              1,701,700$              1,396,000$             173,600$                 2,522,400$             994,000$                175,000$                 225,000$                

Year
Estimated 
Developer 

Contri.

 Sub-Total Cost 
(2017 Dollar) 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

From Capital Projects List - Gravity Sewer Projects

GS-01 - Upsize the sewers along Tantalus Rd. from Tantalus Pl. to Starview Pl. from 200 mm to 450 mm. 2018 Account 1 1.00% 4,000$                     4,000$                     

     Estimated Developer's Contribution for the above Account 3 99% 393,000$                 393,000$                

GS-02a - New 525 mm Highway crossing at Chief View Rd. from Tantalus Rd. to Government Rd. 2019 Account 1 1% 10,400$                   10,400$                   

     Estimated Developer's Contribution for the above Account 3 99% 1,030,000$             1,030,000$             

GS-02b - New 450 mm sewer along Tantalus Rd. from Starview Pl. to the new 525 mm Hwy. crossing. 2020 Account 1 1% 1,200$                      1,200$                      

     Estimated Developer's Contribution for the above Account 3 99% 112,000$                  112,000$                 

GS-03a - Replace the current 200 mm sewers on Harris Rd. east of Highway with new 200 mm sewers to flow east to Tantalus Rd. 2021 Account 1 1% 1,100$                      1,100$                      

     Estimated Developer's Contribution for the above Account 3 99% 102,000$                 102,000$                 

GS-03b - Decommission the current Harris Rd. Hwy. crossing. 2021 Account 1 1% 200$                         200$                        

     Estimated Developer's Contribution for the above Account 3 99% 13,900$                    13,900$                   

GS-05a - Upsize the sewers along Government Rd. (from Dryden Rd. to Judd Rd.) from 350 mm to 450 mm. 2022 Account 1 0.00% -$                          -$                         

     Estimated Developer's Contribution for the above Account 3 100% 424,000$                 424,000$                

GS-05b - New 450 mm sewer at the Government Rd. and Judd Rd. intersection to connect the 450 mm trunk sewers along Government Rd. together, north and south of Judd Rd. 2022 Account 1 0% -$                          -$                         

     Estimated Developer's Contribution for the above Account 3 100% 33,100$                    33,100$                   

GS-05c - Upsize a short section of sewer immediately east of Government Rd. along easement south of Depot Road from 200 mm to 300 mm. 2022 Account 1 0% -$                          -$                         

     Estimated Developer's Contribution for the above Account 3 100% 85,700$                   85,700$                   

GS-06 - Upsize the sewers upstream of the Scott lift station (west of the station) from 250 mm to 375 mm 2023 Account 1 100% 625,000$                 625,000$                

     Estimated Developer's Contribution for the above Account 3 0% -$                          -$                         

GS-08 - Upsize the sewers along Centennial Way (east of the lift station) from 200 mm to 300 mm. 2031 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 378,000$                 

GS-11 - Gravity Bypass for Easter Seal lift station - 1 km of 525 mm gravity sewer + two (2) inverted siphon crossings at Dryden and Meighan Creeks) 2030 Account 1 1% 36,300$                   

     Estimated Developer's Contribution for the above Account 3 99% 3,600,000$             

GS-12 - Upsize the sewers along Newport Ridge Dr. from the east limit to Tantalus Rd. from 200 mm to 375 mm. 2048 Account 1 1% 7,900$                      

     Estimated Developer's Contribution for the above Account 3 99% 775,000$                 

GS-13 - Upsize the sewers along Mamquam Rd. (from Willow Ct. to Government Rd.) from 300 mm to 375 mm. 2050 Account 1 1% 3,200$                     

     Estimated Developer's Contribution for the above Account 3 99% 314,000$                 

Subtotal 7,950,000$             -$                         397,000$                1,040,400$             113,200$                 117,200$                  542,800$                625,000$                -$                         -$                         -$                         -$                         -$                         

From Capital Projects List - Lift Station & Forcemain Projects

LS-01a - Central lift station - Replace the remaining 30-hp pump with a new 60-hp pump (2 duty + 1 standby). Suggested pump start levels: 1.0 m and 1.25 m. Done Account 1 100.00% -$                          

     Estimated Developer's Contribution for the above Account 3 -$                          

LS-01b - Central lift station - Pigging/Swabbing of the forcemain, including 5 pig launching stations (1 at the start, 1 at each 90-degree bend) 2019 Account 1 1.00% 1,000$                      1,000$                     

     Estimated Developer's Contribution for the above Account 3 99% 99,000$                   99,000$                   

LS-02 - A new Buckley Ave. lift station at the existing location - Two 20-hp pumps at 60 L/s flow and 12.9 m of head each (1 duty + 1 redundancy). 2020 Account 1 1.00% 6,600$                     6,600$                     

     Estimated Developer's Contribution for the above Account 3 99% 648,000$                648,000$                

LS-03 - Centennial lift station - Replace existing pumps with Two 70-hp pumps at 50 L/s flow and 42.5 m of head each (1 duty + 1 redundancy). 2034 Account 1 1.00% 1,300$                      

     Estimated Developer's Contribution for the above Account 3 99% 125,000$                 

LS-05 - 300 mm Queens Way lift station forcemain twinning. 2044 Account 1 1.00% 20,300$                   

     Estimated Developer's Contribution for the above Account 3 99% 2,010,000$             

LS-06a - North Yards lift station - Replace existing pumps with Two 11-hp pumps at 16.6 L/s flow and 22.0 m of head each (1 duty + 1 redundancy). 2047 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 25,200$                   

LS-06b - New forcemain for the North Yards lift station - 401 m of 100 mm forcemain 2047 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 221,000$                 

LS-07 - Easter Seal  lift station and forcemain to decommission 2031 Account 1 1.00% 1,000$                      

     Estimated Developer's Contribution for the above Account 3 99% 99,000$                   

LS-08 - Mamquam (SM11) lift station - Replace existing pumps with three 35-hp pumps to operate at 270 L/s flow and 10.5 m of head under a 2 duty + 1 redundancy configuration. 2031 Account 1 1.00% 1,500$                      

     Estimated Developer's Contribution for the above Account 3 99% 146,000$                 

Subtotal 3,404,900$             -$                         -$                         100,000$                654,600$                 -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

From Capital Projects List - O&M Projects

OM-01 - Feasibility Study to abandon Pia lift stations - to initiate when entering the planning stages for the "Cheema" development. 2032 Account 3 100.00% 15,000$                   

OM-02 - Feasibility Study to abandon Judd & Cottonwood (J&C) lift station - to complete prior to the replacement of J&C forcemain 2019 Account 2 15,000$                   15,000$                   

OM-03 - Recurring Sanitary Flow Monitoring Program - starting in 2022, and then every 5 years after 5-Year Account 2 420,000$                70,000$                   -$                         -$                         -$                         -$                         70,000$                   -$                         

OM-04 - Yearly Model Update - starting in 2018 Yearly Account 2 165,000$                 5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     

OM-05 - Develop a Groundwater Monitoring Strategy 2018 Account 2 50,000$                   50,000$                  

OM-06 - Recurring CCTV Inspections, Manhole Inspections, and Vapour Testing - starting in 2023 Yearly Account 2 2,800,000$             100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                

OM-07 - Recurring SMP Update - starting in 2023, and then every 5 years after 5-Year Account 2 720,000$                 120,000$                 -$                         -$                         -$                         -$                         120,000$                 

OM-08 - Queens Way Lift Station Condition Assessment 2019 Account 2 50,000$                   50,000$                  

OM-09 - Assessment of Landfill Expansion Impacts to the Sanitary System 2019 Account 2 25,000$                   25,000$                   

Subtotal 4,260,000$             -$                         55,000$                   70,000$                   30,000$                  5,000$                     75,000$                   225,000$                105,000$                 105,000$                 105,000$                 175,000$                 225,000$                

From Sewer Main Renewal - Forcemain Renewals

Buckley FM 2018 Account 2 1,070,000$             1,070,000$             

Scott FM 2019 Account 2 297,000$                 297,000$                

Pemberton FM 2019 Account 2 14,000$                   14,000$                   

Valleycliffe FM 2019 Account 2 315,000$                 315,000$                 

Judd & Cottonwood FM 2020 Account 2 207,000$                 207,000$                

Judd & Lawson FM 2020 Account 2 602,000$                602,000$                

Madill FM 2021 Account 2 568,000$                 568,000$                

Wilson FM 2021 Account 2 349,000$                 349,000$                

Depot FM 2022 Account 2 783,000$                 783,000$                

Subtotal 4,205,000$             -$                         1,070,000$             626,000$                809,000$                917,000$                 783,000$                -$                         -$                         -$                         -$                         -$                         -$                         

From Sewer Main Renewal - Gravity Sewer Renewals

Repair (TPRs and/or EPRs) Yearly Account 2 590,000$                120,000$                 -$                         -$                         10,000$                   47,400$                   33,800$                   -$                         -$                         215,000$                 164,000$                 -$                         -$                         

Reline Yearly Account 2 15,599,000$            8,100$                     21,400$                   -$                         17,900$                   73,000$                   62,100$                   80,000$                  -$                         74,400$                   227,000$                -$                         -$                         

Replacement (same size) Yearly Account 2 17,260,000$           584,000$                -$                         -$                         876,000$                132,000$                 205,000$                466,000$                68,600$                   1,950,000$             498,000$                -$                         -$                         

Replacement (up 1-size) Yearly Account 2 3,146,000$              238,000$                -$                         -$                         -$                         -$                         -$                         -$                         -$                         178,000$                 -$                         -$                         -$                         

Subtotal 36,595,000$           950,100$                 21,400$                   -$                         903,900$                252,400$                 300,900$                546,000$                68,600$                   2,417,400$              889,000$                -$                         -$                         

Total 56,414,900$        950,100$              1,543,400$          1,836,400$          2,510,700$           1,291,600$           1,701,700$           1,396,000$          173,600$               2,522,400$          994,000$             175,000$              225,000$              
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Part 2 of 3

2017 Dollars

Account 1 721,000$                 
Account 2 45,045,000$           
Account 3 10,648,900$           

Total 56,414,900$            

Year
Estimated 
Developer 

Contri.

 Sub-Total Cost 
(2017 Dollar) 

From Capital Projects List - Gravity Sewer Projects

GS-01 - Upsize the sewers along Tantalus Rd. from Tantalus Pl. to Starview Pl. from 200 mm to 450 mm. 2018 Account 1 1.00% 4,000$                     

     Estimated Developer's Contribution for the above Account 3 99% 393,000$                 

GS-02a - New 525 mm Highway crossing at Chief View Rd. from Tantalus Rd. to Government Rd. 2019 Account 1 1% 10,400$                   

     Estimated Developer's Contribution for the above Account 3 99% 1,030,000$             

GS-02b - New 450 mm sewer along Tantalus Rd. from Starview Pl. to the new 525 mm Hwy. crossing. 2020 Account 1 1% 1,200$                      

     Estimated Developer's Contribution for the above Account 3 99% 112,000$                  

GS-03a - Replace the current 200 mm sewers on Harris Rd. east of Highway with new 200 mm sewers to flow east to Tantalus Rd. 2021 Account 1 1% 1,100$                      

     Estimated Developer's Contribution for the above Account 3 99% 102,000$                 

GS-03b - Decommission the current Harris Rd. Hwy. crossing. 2021 Account 1 1% 200$                         

     Estimated Developer's Contribution for the above Account 3 99% 13,900$                    

GS-05a - Upsize the sewers along Government Rd. (from Dryden Rd. to Judd Rd.) from 350 mm to 450 mm. 2022 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 424,000$                 

GS-05b - New 450 mm sewer at the Government Rd. and Judd Rd. intersection to connect the 450 mm trunk sewers along Government Rd. together, north and south of Judd Rd. 2022 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 33,100$                    

GS-05c - Upsize a short section of sewer immediately east of Government Rd. along easement south of Depot Road from 200 mm to 300 mm. 2022 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 85,700$                   

GS-06 - Upsize the sewers upstream of the Scott lift station (west of the station) from 250 mm to 375 mm 2023 Account 1 100% 625,000$                 

     Estimated Developer's Contribution for the above Account 3 0% -$                          

GS-08 - Upsize the sewers along Centennial Way (east of the lift station) from 200 mm to 300 mm. 2031 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 378,000$                 

GS-11 - Gravity Bypass for Easter Seal lift station - 1 km of 525 mm gravity sewer + two (2) inverted siphon crossings at Dryden and Meighan Creeks) 2030 Account 1 1% 36,300$                   

     Estimated Developer's Contribution for the above Account 3 99% 3,600,000$             

GS-12 - Upsize the sewers along Newport Ridge Dr. from the east limit to Tantalus Rd. from 200 mm to 375 mm. 2048 Account 1 1% 7,900$                      

     Estimated Developer's Contribution for the above Account 3 99% 775,000$                 

GS-13 - Upsize the sewers along Mamquam Rd. (from Willow Ct. to Government Rd.) from 300 mm to 375 mm. 2050 Account 1 1% 3,200$                     

     Estimated Developer's Contribution for the above Account 3 99% 314,000$                 

Subtotal 7,950,000$             

From Capital Projects List - Lift Station & Forcemain Projects

LS-01a - Central lift station - Replace the remaining 30-hp pump with a new 60-hp pump (2 duty + 1 standby). Suggested pump start levels: 1.0 m and 1.25 m. Done Account 1 100.00% -$                          

     Estimated Developer's Contribution for the above Account 3 -$                          

LS-01b - Central lift station - Pigging/Swabbing of the forcemain, including 5 pig launching stations (1 at the start, 1 at each 90-degree bend) 2019 Account 1 1.00% 1,000$                      

     Estimated Developer's Contribution for the above Account 3 99% 99,000$                   

LS-02 - A new Buckley Ave. lift station at the existing location - Two 20-hp pumps at 60 L/s flow and 12.9 m of head each (1 duty + 1 redundancy). 2020 Account 1 1.00% 6,600$                     

     Estimated Developer's Contribution for the above Account 3 99% 648,000$                

LS-03 - Centennial lift station - Replace existing pumps with Two 70-hp pumps at 50 L/s flow and 42.5 m of head each (1 duty + 1 redundancy). 2034 Account 1 1.00% 1,300$                      

     Estimated Developer's Contribution for the above Account 3 99% 125,000$                 

LS-05 - 300 mm Queens Way lift station forcemain twinning. 2044 Account 1 1.00% 20,300$                   

     Estimated Developer's Contribution for the above Account 3 99% 2,010,000$             

LS-06a - North Yards lift station - Replace existing pumps with Two 11-hp pumps at 16.6 L/s flow and 22.0 m of head each (1 duty + 1 redundancy). 2047 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 25,200$                   

LS-06b - New forcemain for the North Yards lift station - 401 m of 100 mm forcemain 2047 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 221,000$                 

LS-07 - Easter Seal  lift station and forcemain to decommission 2031 Account 1 1.00% 1,000$                      

     Estimated Developer's Contribution for the above Account 3 99% 99,000$                   

LS-08 - Mamquam (SM11) lift station - Replace existing pumps with three 35-hp pumps to operate at 270 L/s flow and 10.5 m of head under a 2 duty + 1 redundancy configuration. 2031 Account 1 1.00% 1,500$                      

     Estimated Developer's Contribution for the above Account 3 99% 146,000$                 

Subtotal 3,404,900$             

From Capital Projects List - O&M Projects

OM-01 - Feasibility Study to abandon Pia lift stations - to initiate when entering the planning stages for the "Cheema" development. 2032 Account 3 100.00% 15,000$                   

OM-02 - Feasibility Study to abandon Judd & Cottonwood (J&C) lift station - to complete prior to the replacement of J&C forcemain 2019 Account 2 15,000$                   

OM-03 - Recurring Sanitary Flow Monitoring Program - starting in 2022, and then every 5 years after 5-Year Account 2 420,000$                

OM-04 - Yearly Model Update - starting in 2018 Yearly Account 2 165,000$                 

OM-05 - Develop a Groundwater Monitoring Strategy 2018 Account 2 50,000$                   

OM-06 - Recurring CCTV Inspections, Manhole Inspections, and Vapour Testing - starting in 2023 Yearly Account 2 2,800,000$             

OM-07 - Recurring SMP Update - starting in 2023, and then every 5 years after 5-Year Account 2 720,000$                 

OM-08 - Queens Way Lift Station Condition Assessment 2019 Account 2 50,000$                   

OM-09 - Assessment of Landfill Expansion Impacts to the Sanitary System 2019 Account 2 25,000$                   

Subtotal 4,260,000$             

From Sewer Main Renewal - Forcemain Renewals

Buckley FM 2018 Account 2 1,070,000$             

Scott FM 2019 Account 2 297,000$                 

Pemberton FM 2019 Account 2 14,000$                   

Valleycliffe FM 2019 Account 2 315,000$                 

Judd & Cottonwood FM 2020 Account 2 207,000$                 

Judd & Lawson FM 2020 Account 2 602,000$                

Madill FM 2021 Account 2 568,000$                 

Wilson FM 2021 Account 2 349,000$                 

Depot FM 2022 Account 2 783,000$                 

Subtotal 4,205,000$             

From Sewer Main Renewal - Gravity Sewer Renewals

Repair (TPRs and/or EPRs) Yearly Account 2 590,000$                

Reline Yearly Account 2 15,599,000$            

Replacement (same size) Yearly Account 2 17,260,000$           

Replacement (up 1-size) Yearly Account 2 3,146,000$              

Subtotal 36,595,000$           

Total 56,414,900$        
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District of Squamish
2017 Sewer Master Plan

Table 10-1 Capital Investment Plan (2017-2050)

2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040
-$                         36,300$                   2,500$                     -$                         -$                         1,300$                      -$                         -$                         -$                         -$                         -$                         -$                         

211,000$                 479,700$                 444,000$                3,386,000$             9,849,000$             2,213,700$              2,060,000$            184,100$                 383,000$                332,100$                 202,100$                 773,000$                 
-$                         3,600,000$            623,000$                15,000$                   -$                         125,000$                 -$                         -$                         -$                         -$                         -$                         -$                         

211,000$                 4,116,000$              1,069,500$             3,401,000$             9,849,000$             2,340,000$             2,060,000$            184,100$                 383,000$                332,100$                 202,100$                 773,000$                 

2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040

-$                         

378,000$                

36,300$                   

3,600,000$            

-$                         3,636,300$             378,000$                -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

1,300$                      

125,000$                 

1,000$                     

99,000$                   

1,500$                      

146,000$                 

-$                         -$                         247,500$                 -$                         -$                         126,300$                 -$                         -$                         -$                         -$                         -$                         -$                         

15,000$                   

-$                         -$                         -$                         70,000$                   -$                         -$                         -$                         -$                         70,000$                   -$                         -$                         -$                         

5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     

100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                

-$                         -$                         -$                         -$                         120,000$                 -$                         -$                         -$                         -$                         120,000$                 -$                         -$                         

105,000$                 105,000$                 105,000$                 190,000$                 225,000$                105,000$                 105,000$                 105,000$                 175,000$                 225,000$                105,000$                 105,000$                 

-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

-$                         8,700$                     227,000$                2,360,000$             3,660,000$             78,700$                   742,000$                36,500$                   103,000$                 84,300$                   97,100$                   317,000$                 

106,000$                 366,000$                112,000$                 375,000$                 5,070,000$             2,030,000$            722,000$                42,600$                   105,000$                 22,800$                   -$                         351,000$                 

-$                         -$                         -$                         476,000$                894,000$                -$                         491,000$                 -$                         -$                         -$                         -$                         -$                         

106,000$                 374,700$                 339,000$                3,211,000$              9,624,000$             2,108,700$             1,955,000$              79,100$                   208,000$                107,100$                 97,100$                   668,000$                

211,000$               4,116,000$           1,069,500$          3,401,000$          9,849,000$         2,340,000$         2,060,000$         184,100$               383,000$             332,100$              202,100$              773,000$              



Part 3 of 3

2017 Dollars

Account 1 721,000$                 
Account 2 45,045,000$           
Account 3 10,648,900$           

Total 56,414,900$            

Year
Estimated 
Developer 

Contri.

 Sub-Total Cost 
(2017 Dollar) 

From Capital Projects List - Gravity Sewer Projects

GS-01 - Upsize the sewers along Tantalus Rd. from Tantalus Pl. to Starview Pl. from 200 mm to 450 mm. 2018 Account 1 1.00% 4,000$                     

     Estimated Developer's Contribution for the above Account 3 99% 393,000$                 

GS-02a - New 525 mm Highway crossing at Chief View Rd. from Tantalus Rd. to Government Rd. 2019 Account 1 1% 10,400$                   

     Estimated Developer's Contribution for the above Account 3 99% 1,030,000$             

GS-02b - New 450 mm sewer along Tantalus Rd. from Starview Pl. to the new 525 mm Hwy. crossing. 2020 Account 1 1% 1,200$                      

     Estimated Developer's Contribution for the above Account 3 99% 112,000$                  

GS-03a - Replace the current 200 mm sewers on Harris Rd. east of Highway with new 200 mm sewers to flow east to Tantalus Rd. 2021 Account 1 1% 1,100$                      

     Estimated Developer's Contribution for the above Account 3 99% 102,000$                 

GS-03b - Decommission the current Harris Rd. Hwy. crossing. 2021 Account 1 1% 200$                         

     Estimated Developer's Contribution for the above Account 3 99% 13,900$                    

GS-05a - Upsize the sewers along Government Rd. (from Dryden Rd. to Judd Rd.) from 350 mm to 450 mm. 2022 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 424,000$                 

GS-05b - New 450 mm sewer at the Government Rd. and Judd Rd. intersection to connect the 450 mm trunk sewers along Government Rd. together, north and south of Judd Rd. 2022 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 33,100$                    

GS-05c - Upsize a short section of sewer immediately east of Government Rd. along easement south of Depot Road from 200 mm to 300 mm. 2022 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 85,700$                   

GS-06 - Upsize the sewers upstream of the Scott lift station (west of the station) from 250 mm to 375 mm 2023 Account 1 100% 625,000$                 

     Estimated Developer's Contribution for the above Account 3 0% -$                          

GS-08 - Upsize the sewers along Centennial Way (east of the lift station) from 200 mm to 300 mm. 2031 Account 1 0% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 378,000$                 

GS-11 - Gravity Bypass for Easter Seal lift station - 1 km of 525 mm gravity sewer + two (2) inverted siphon crossings at Dryden and Meighan Creeks) 2030 Account 1 1% 36,300$                   

     Estimated Developer's Contribution for the above Account 3 99% 3,600,000$             

GS-12 - Upsize the sewers along Newport Ridge Dr. from the east limit to Tantalus Rd. from 200 mm to 375 mm. 2048 Account 1 1% 7,900$                      

     Estimated Developer's Contribution for the above Account 3 99% 775,000$                 

GS-13 - Upsize the sewers along Mamquam Rd. (from Willow Ct. to Government Rd.) from 300 mm to 375 mm. 2050 Account 1 1% 3,200$                     

     Estimated Developer's Contribution for the above Account 3 99% 314,000$                 

Subtotal 7,950,000$             

From Capital Projects List - Lift Station & Forcemain Projects

LS-01a - Central lift station - Replace the remaining 30-hp pump with a new 60-hp pump (2 duty + 1 standby). Suggested pump start levels: 1.0 m and 1.25 m. Done Account 1 100.00% -$                          

     Estimated Developer's Contribution for the above Account 3 -$                          

LS-01b - Central lift station - Pigging/Swabbing of the forcemain, including 5 pig launching stations (1 at the start, 1 at each 90-degree bend) 2019 Account 1 1.00% 1,000$                      

     Estimated Developer's Contribution for the above Account 3 99% 99,000$                   

LS-02 - A new Buckley Ave. lift station at the existing location - Two 20-hp pumps at 60 L/s flow and 12.9 m of head each (1 duty + 1 redundancy). 2020 Account 1 1.00% 6,600$                     

     Estimated Developer's Contribution for the above Account 3 99% 648,000$                

LS-03 - Centennial lift station - Replace existing pumps with Two 70-hp pumps at 50 L/s flow and 42.5 m of head each (1 duty + 1 redundancy). 2034 Account 1 1.00% 1,300$                      

     Estimated Developer's Contribution for the above Account 3 99% 125,000$                 

LS-05 - 300 mm Queens Way lift station forcemain twinning. 2044 Account 1 1.00% 20,300$                   

     Estimated Developer's Contribution for the above Account 3 99% 2,010,000$             

LS-06a - North Yards lift station - Replace existing pumps with Two 11-hp pumps at 16.6 L/s flow and 22.0 m of head each (1 duty + 1 redundancy). 2047 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 25,200$                   

LS-06b - New forcemain for the North Yards lift station - 401 m of 100 mm forcemain 2047 Account 1 0.00% -$                          

     Estimated Developer's Contribution for the above Account 3 100% 221,000$                 

LS-07 - Easter Seal  lift station and forcemain to decommission 2031 Account 1 1.00% 1,000$                      

     Estimated Developer's Contribution for the above Account 3 99% 99,000$                   

LS-08 - Mamquam (SM11) lift station - Replace existing pumps with three 35-hp pumps to operate at 270 L/s flow and 10.5 m of head under a 2 duty + 1 redundancy configuration. 2031 Account 1 1.00% 1,500$                      

     Estimated Developer's Contribution for the above Account 3 99% 146,000$                 

Subtotal 3,404,900$             

From Capital Projects List - O&M Projects

OM-01 - Feasibility Study to abandon Pia lift stations - to initiate when entering the planning stages for the "Cheema" development. 2032 Account 3 100.00% 15,000$                   

OM-02 - Feasibility Study to abandon Judd & Cottonwood (J&C) lift station - to complete prior to the replacement of J&C forcemain 2019 Account 2 15,000$                   

OM-03 - Recurring Sanitary Flow Monitoring Program - starting in 2022, and then every 5 years after 5-Year Account 2 420,000$                

OM-04 - Yearly Model Update - starting in 2018 Yearly Account 2 165,000$                 

OM-05 - Develop a Groundwater Monitoring Strategy 2018 Account 2 50,000$                   

OM-06 - Recurring CCTV Inspections, Manhole Inspections, and Vapour Testing - starting in 2023 Yearly Account 2 2,800,000$             

OM-07 - Recurring SMP Update - starting in 2023, and then every 5 years after 5-Year Account 2 720,000$                 

OM-08 - Queens Way Lift Station Condition Assessment 2019 Account 2 50,000$                   

OM-09 - Assessment of Landfill Expansion Impacts to the Sanitary System 2019 Account 2 25,000$                   

Subtotal 4,260,000$             

From Sewer Main Renewal - Forcemain Renewals

Buckley FM 2018 Account 2 1,070,000$             

Scott FM 2019 Account 2 297,000$                 

Pemberton FM 2019 Account 2 14,000$                   

Valleycliffe FM 2019 Account 2 315,000$                 

Judd & Cottonwood FM 2020 Account 2 207,000$                 

Judd & Lawson FM 2020 Account 2 602,000$                

Madill FM 2021 Account 2 568,000$                 

Wilson FM 2021 Account 2 349,000$                 

Depot FM 2022 Account 2 783,000$                 

Subtotal 4,205,000$             

From Sewer Main Renewal - Gravity Sewer Renewals

Repair (TPRs and/or EPRs) Yearly Account 2 590,000$                

Reline Yearly Account 2 15,599,000$            

Replacement (same size) Yearly Account 2 17,260,000$           

Replacement (up 1-size) Yearly Account 2 3,146,000$              

Subtotal 36,595,000$           

Total 56,414,900$        

A
cc

ou
n

t 
1 

(N
ew

 C
ap

it
al

) 
or

 
A

cc
ou

n
t 

2 
(O

&
M

) 
or

A
cc

ou
n

t 
3 

(D
C

C
s/

D
ev

el
op

er
 

C
on

tr
ib

u
ti

on
)

District of Squamish
2017 Sewer Master Plan

Table 10-1 Capital Investment Plan (2017-2050)

2041 2042 2043 2044 2045 2046 2047 2048 2049 2050
-$                         -$                         -$                         20,300$                   -$                         -$                         -$                         7,900$                     -$                         3,200$                     

1,995,900$              5,370,000$             2,352,000$             627,300$                 661,000$                 909,000$                395,900$                 279,600$                 105,000$                 105,000$                 
-$                         -$                         -$                         2,010,000$             -$                         -$                         246,200$                775,000$                 -$                         314,000$                 

1,995,900$              5,370,000$             2,352,000$             2,657,600$             661,000$                 909,000$                642,100$                 1,062,500$             105,000$                 422,200$                

2041 2042 2043 2044 2045 2046 2047 2048 2049 2050

7,900$                     

775,000$                 

3,200$                     

314,000$                 

-$                         -$                         -$                         -$                         -$                         -$                         -$                         782,900$                 -$                         317,200$                 

20,300$                   

2,010,000$             

-$                         

25,200$                   

-$                         

221,000$                 

-$                         -$                         -$                         2,030,300$             -$                         -$                         246,200$                -$                         -$                         -$                         

-$                         70,000$                   -$                         -$                         -$                         -$                         70,000$                   -$                         -$                         -$                         

5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     5,000$                     

100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                100,000$                

-$                         -$                         120,000$                 -$                         -$                         -$                         -$                         120,000$                 -$                         -$                         

105,000$                 175,000$                 225,000$                105,000$                 105,000$                 105,000$                 175,000$                 225,000$                105,000$                 105,000$                 

-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         

1,410,000$              2,840,000$             1,740,000$             303,000$                437,000$                420,000$                196,000$                 -$                         -$                         -$                         

461,000$                 1,650,000$             283,000$                185,000$                 119,000$                 384,000$                24,900$                   54,600$                   -$                         -$                         

19,900$                   705,000$                104,000$                 34,300$                   -$                         -$                         -$                         -$                         -$                         -$                         

1,890,900$             5,195,000$              2,127,000$              522,300$                 556,000$                804,000$                220,900$                54,600$                   -$                         -$                         

1,995,900$          5,370,000$          2,352,000$          2,657,600$          661,000$              909,000$             642,100$              1,062,500$          105,000$              422,200$              


