

# Process and Timeline

Stay informed. Share your feedback.



## Phase 1

### Project Planning and Introduction

November 2015 to July 2016

|                               |           |
|-------------------------------|-----------|
| Call for Project Team Members | May 2016  |
| First Project Team Meeting    | July 2016 |

### Research and Information Gathering

August to October 2016

|   |                          |
|---|--------------------------|
| Recreation Services Survey Launched           | August 2016              |
| Recreation Services Survey Closed             | October 2016             |
| Community Group Interviews and Questionnaires | September & October 2016 |

## Phase 2

## Phase 3

### Data Compilation and Review of Feedback Received

October to November 2016

|   |               |
|---|---------------|
| Survey Responses were grouped into Themes | October 2016  |
| Themes were grouped into Recommendations  | November 2016 |

### Drafting Project Team Recommendations

November 2016 to February 2017

|  |               |
|--|---------------|
| Draft 1 of Project Team Recommendations created  | November 2016 |
| Draft 2 of Project Team Recommendations created  | January 2017  |
| Project Team Recommendations shared with Squamish Seniors' Centre Society Board of Directors | February 2017 |
| Community Open House to review Draft Recommendations   | February 2017 |
| Review Community Input   | March 2017    |

## Phase 4

We are here

## Phase 5

### Finalizing Project Team Recommendations

March to April 2017

|   |                  |
|---|------------------|
| Project team to Review and Consider input from Open House | March 2017       |
| Project Team to Finalize Recommendations                  | March 2017       |
| Final Report  | March-April 2017 |