We are here

	Getting Ready Stage 1 May to June 2021	Exploring Options Stage 2 July 2021 to January 2022	Developing Scenarios Stage 3 January 2022 to May 2023	Presenting Draft Plans Stage 4 Spring 2024 to Winter 2024	Adoption
PROJECT TEAM INPUT	Planning department project scoping	Background research	Scenario development	Develop draft plan	Prepare final plan
ENGAGEMENT	Intergovernmental and agency initial outreach	Introductory open house Online engagement (mapping, Q & A, vision)	Online Engagement (Scenario presentation and Feedback) Hosted stakeholder, staff & council conversations (Feb - April 2022)	Neighbourhood meetings	
COUNCIL INPUT	Council authorization (June 8, 2021)	Engagement summary council presentation (January 2022)	Engagement summary council presentation (May 2023)	Draft plan and neighbourhood land use neighbourhood meeting input summary presentation to council	1st and 2nd reading Public Hearing and 3rd reading Adoption